


# Preliminary Roadmap



- Structure:**
- Do the needs of this process necessitate a smaller working group?
    - If so, who are the liaisons from the School Board and City Council?
    - How should the Planning Commission and Economic Development Authority be incorporated for feedback and evaluation of timelines and procedures?
    - Through what channels and frequency will this group report back to the larger bodies?
    - How is this different than the last steering committee effort?
  - Is a project manager needed to internally advance this process?
  - How will community members be updated along the way, and how will this process incorporate their feedback?

- School Board Fact Finding:**
- What is the current capacity of the high school?
  - What is the school's current enrollment?
  - What are the current enrollment projections, with and without development included?
    - Where is projected growth focused (e.g., all grade levels, or key entry points)?
  - What is the current status of the high school?
    - What is the status of classrooms and learning environments?
    - What is the status of the basic infrastructure, including HVAC, boiler, ceiling/roofing, mold, and more?
    - What is the longevity of these systems?
  - What is the cost of fixing any urgent needs?
    - What are the projected costs for future, non-urgent repairs?
  - What additional renovations would be needed at the high school over the coming years (such as gymnasium, auditorium, additional class wings, specialized learning environments, etc.)?
    - What is the projected cost of each renovation?
    - How do they contribute to the mission and vision of the school?
  - Could we accomplish our school goals without giving up any land to develop?
  - What could the school system accomplish at certain funding tiers? What could be achieved at \$40, \$60, \$80, \$100, or \$120 million?
    - Can we break down desired features into groupings of amenities and options to display opportunity costs and trade-offs?
    - Which needs are critical or essential?
    - Which needs are truly additive or supplementary?
  - Do we need to account for potential future needs that are non-high school and middle school related (like future elementary needs)?

- City Council Fact Finding:**
- What is the economic spectrum of affordability from a funding perspective?
    - How much can we afford right now with our current policies?
    - If we break policy what can we afford? What are the repercussions of breaking policy?
    - How much could we afford if we change policy?
    - Are there TIFs, special tax districts, or additional creative funding methods available?
    - Is \$120 million possible? What are the bonding and development implications to ensure a stable future of Falls Church?
    - What are the tax implications of each tier across the spectrum?
  - What could the school system accomplish at certain funding tiers? What could be achieved at \$40, \$60, \$80, \$100, or \$120 million?
    - Can we break down desired features into groupings of amenities and options to display opportunity costs and trade-offs?
    - Which needs are critical or essential?
    - Which needs are truly additive or supplementary?
  - What do various debt levels mean for Falls Church finances?
  - Are there additional legal factors like zoning, safety, and transportation to consider?

- Goals:**
- Could we address our school issues without new construction?
    - What is the opportunity cost of not developing the site?
  - What are the political/referendum realities we need to address for any project to move forward? Do we need to achieve something for a November 2017 referendum? Is this timeline realistic?
  - How will we accommodate students and school needs during this time?
  - Do we need to renovate now to provide more time for visioning and a larger process in the future?
  - At what point will the School Board and City Council address the land ownership for this site?
  - How can ongoing partner discussions impact planning for this site?
    - Can partners support the high school needs in the short term through parking or facility space?
    - Is there an appetite for greater partnership exploration in the long-term for programming or future development?

# Structure

- 1. Do the needs of this process necessitate a smaller working group?**
  - a. If so, who are the liaisons from the School Board and City Council?**
  - b. How should the Planning Commission and Economic Development Authority be incorporated for feedback and evaluation of timelines and procedures?**
  - c. Through what channels and frequency will this group report back to the larger bodies?**
  - d. How is this different than the last steering committee effort?**

## **Answers:**

- Yes. On 11.1.16, the joint City Council and School Board agreed to form a working group to begin gathering data to seek answers to the questions on the preliminary roadmap.**
- Representatives from the City Council are Letty Hardi and Marybeth Connolly.**
- Representatives from the School Board are John Lawrence and Erin Gill.**
- The working group charter is included in this tab. The group meets regularly (weekly) through December 2016. Meetings are public and all are available to attend.**
- The working group can elect to invite members of the Planning Commission or Economic Development Authority specifically to any meeting.**
- This group will provide updates at each joint session.**
- This is not a “steering committee” but a group that is aggregating and synthesizing data to best inform the direction of the joint bodies.**

# Structure

- 2. Is a project manager needed to internally advance this process?**
  - a. Is there a budget in this process for one?**

**Answers:**

- **The need for a project manager is still being explored and the city is considering an initial job description.**
- **The working group has agreed to move forward and address this question as a future recommendation when more information is compiled.**

# Structure

**3. How will community members be updated along the way, and how will this process incorporate their feedback?**

**Answers:**

- **The working groups meetings are posted, public meetings open to all.**
- **Following the information gathering stage, additional community engagement will be a planned as the process moves forward.**
- **This working group agrees to revisit this question following the compilation of additional information and more forward movement.**



# **School Board Fact Finding**

## **4. What is the current capacity of the High School?**

### **Answers:**

- **The current building capacity for public space is 780 students.**
- **The current classroom capacity has been expanded to 876 students by converting lab space and conference space into modified classrooms to accommodate an additional 96 students.**
- **The DRAFT FY18 CIP, included in this tab, contains more information on Page 19.**

**George Mason High School** has an actual building capacity of 780 students. The building was well over capacity through 2012-2013, and then the expansion at Thomas Jefferson Elementary allowed grade shifts of 8th grade out of high school, and 5th grade out of middle school. These grade shifts had a positive effect on lengthening the ability of George Mason to handle current enrollment pressures for a few more years. During the summer of 2016, six classroom trailers were determined to be unsafe and six classrooms were returned to the main building. With the loss of the trailers, former computer labs and conference space were converted into classrooms with a net capacity increase of 96 seats to 876.

George Mason 2016-2017




✓ **Actual Building Capacity: 876 students**  
*(the conversion of computer lab and training space has increased capacity by 96 seats despite the loss of 6 trailers during the summer of 2016)*

 $36.5 \text{ Rooms} \times 24 \text{ students} = 876$ 

## Enrollment vs. Available Seats

George Mason High School



**876**  
 Capacity following removal of condemned trailers and conversion of computer labs to regular classrooms

Grades 9-12

# School Board Fact Finding

## 5. What is the school's current enrollment?

### Answers:

- The current enrollment at George Mason is 817. This number was reported on 9/30/16.
- This enrollment number includes out-placed students, of which there are 26 total district-wide. The out-placed student count is not a static number; it varies throughout the year as students and families deal with health and personal issues.
- This tab contains supporting documents:
  - Official 2016-17 FCCPS Enrollment by School
  - FCCPS Monthly Membership 2016-17:
    - This document is included to illustrate that FCCPS tracks its numbers each month; there is typically slight fluctuation throughout the school year to End of Year numbers.
  - FCCPS Students by Dwelling Unit:
    - This document illustrates student enrollment by development; red boxes indicate decrease in enrollment for 2017, whereas green boxes indicate growth.
    - Because this document is a DRAFT and awaiting final numbers for single-family homes, the yellow highlighted box is still being confirmed. The yellow highlight will disappear when the number is finalized and the report no longer in draft form.

# FCCPS Enrollment Officially Jumps 5.9%

Written by John Brett Published in: Administration On: 02 November 2016 Read: 55 times

## FCCPS Historical Enrollment



Falls Church City Public Schools is growing like it's 1955. The official student count for the 2016-17 school year, upon which state funding is calculated, is 2685. That is 151 additional students over last year and the largest single year increase since the first McDonald's restaurant opened 61 years ago and FCCPS added 178 new students.

This year's 5.91% increase is spread throughout the five schools - and in all but three grades:

## Official 2016-17 Enrollment by School

**Jessie Thackrey (Pre-Kindergarten): 74 (+17)**

**Mount Daniel (Kindergarten - Grade 1): 382 (+33)**

**Thomas Jefferson (Grade 2-5): 824 (+40)**

**Mary Ellen Henderson (Grade 6-8): 588 (+31)**

**George Mason (Grade 9-12): 817 (+30)**

You can view enrollment changes by school, by grade, and by year by visiting: [www.fccps.org/enrollment](http://www.fccps.org/enrollment)

Like

Be the first of your friends to like this.

## Falls Church City Public Schools Monthly Membership 2016-17

[illegible]

## FCCPS Students by Dwelling Unit

Development	Units	1989	1994	1999	2002	2013	2014	2015	2016	2017	Range of Ratios Since 1989		
<u>Mid-rise Apartments</u>													
Park Towers	97	6	6	6	8	4	9	11	17	13	0.041	to	0.175
The Madison	100	4	4	13	23	7	4	9	8	10	0.040	to	0.230
Oakwood	576	12	20	45	67	157	177	142	164	213	0.021	to	0.370
Roosevelt Towers	191	3	14	26	36	46	52	54	52	51	0.016	to	0.283
Merrill House	159	8	12	22	37	52	62	63	52	57	0.050	to	0.396
Broadfalls	113	3	9	7	12	23	27	21	28	25	0.027	to	0.248
Mid-rise Apartment Subtotal:	1,236	36	65	119	183	289	331	300	321	369	0.029	to	0.299
<u>Low-rise Apartments</u>													
Falls Chase* 1130-1134 S. Washington	50	3	6	17	18	11	13	13	11	11	0.060	to	0.360
Falls Plaza* Birch/Haycock	72	6	6	15	14	15	16	19	22	21	0.083	to	0.306
Lee Square Chanel Terrace	115	19	27	28	35	23	17	20	24	29	0.148	to	0.304
Westbrook Com. Ellison St. (The Fields)	96	72	72	57	64	76	90	99	105	101	0.594	to	1.094
Crossman 403 N. Maple Maple/Columbia	27	0	2	3	3	4	1	4	6	7	0.000	to	0.259
Virginia Village 300 S. Maple Gibson/Shirley	81	5	5	15	12	7	10	13	12	3	0.037	to	0.185
Liberty Street 702 Washington St.	4	1	0	0	0	0	0	0	1	1	0.000	to	0.250
Marriot Suites	0	N/A	N/A	0	0	0	5	7	0	0			
Motels	0	0	0	0	0	0	3	5	2	0			
Misc. Apartments	0	0	0	0	0	0	8	8	0	6			
Low-rise Apartment Subtotal:	445	106	118	135	146	136	163	188	183	179	0.238	to	0.422
<u>Townhouses</u>													
Gresham Pl.	33	N/A	2	3	4	6	5	6	4	2	0.000	to	0.182
Park Avenue/ PA Ave. & Riley	26	7	5	7	12	29	17	18	13	8	0.192	to	1.115
Rees Place	34	N/A	N/A	20	13	15	15	15	19	22	0.000	to	0.647
Wrens Way	18	2	4	0	1	7	11	13	15	12	0.000	to	0.833
Tollgate Way	30	3	6	8	4	6	6	8	10	10	0.100	to	0.333
Church View	16	N/A	N/A	7	4	0	6	6	3	2	0.000	to	0.438
Governors Sq., Bishops, Garden, & Thurber Cts.	66	5	8	12	12	10	22	25	29	33	0.076	to	0.500
Gates W. Falls	14	N/A	0	0	1	1	0	0	1	1	0.000	to	0.071
Cherrywood	20	8	5	15	10	12	12	14	14	16	0.250	to	0.800
Jennifer Ct. & Steeples Ct.	11	3	0	4	1	7	12	13	14	13	0.000	to	1.273
Rosewood (inclu. S. Wash. 1200's)	16	2	1	5	10	7	8	7	13	13	0.313	to	0.813
Trammell's Gate W. Great Falls	14	2	2	2	2	7	1	1	1	1	0.071	to	0.500
Katie Court	15	1	2	2	1	2	2	2	2	4	0.067	to	0.267
Ellison Square	0	0	0	0	0	0	7	9	9	7			
Townhouse Subtotal:	313	33	35	85	75	109	124	137	147	144	0.105	to	0.470
<u>Mixed-Unit</u>													
Cherry Hill (194 THs) Winter Hill (200 condos)	394	86	102	125	136	114	116	133	143	166	0.218	to	0.421
Whittier (62 TH & 13 SFD)	75	N/A	N/A	17	31	32	37	35	36	40	0.227	to	0.533
Mixed-Unit Subtotal:	469	86	102	142	167	146	153	168	179	206	0.303	to	0.439



## FCCPS Students by Dwelling Unit

Development	Units	1989	1994	1999	2002	2013	2014	2015	2016	2017	Range of Ratios Since 1989	
<b><u>Newer Mixed Use</u></b>												
Pearson	230	N/A	N/A	N/A	N/A	92	109	120	125	127	0.400	to 0.552
Read	26	N/A	N/A	N/A	N/A	1	1	0	1	1	0.000	to 0.038
Byron	90	N/A	N/A	N/A	N/A	9	13	13	9	9	0.100	to 0.144
Spectrum	189	N/A	N/A	N/A	N/A	16	16	19	17	21	0.085	to 0.111
Broadway	80	N/A	N/A	N/A	N/A	10	10	11	11	11	0.125	to 0.138
Northgate	105	N/A	N/A	N/A	N/A	N/A	N/A	20	25	25	0.190	to 0.238
West Falls Church (301 W. Broad)	285	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20	0.070	to 0.070
<b>Newer Mixed Use Subtotal:</b>	<b>1,005</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>128</b>	<b>149</b>	<b>183</b>	<b>188</b>	<b>214</b>	<b>0.127</b>	<b>to 0.213</b>
<b>Total Multi-Unit Students:</b>	<b>3,468</b>	<b>261</b>	<b>320</b>	<b>481</b>	<b>571</b>	<b>808</b>	<b>920</b>	<b>976</b>	<b>1,018</b>	<b>1,112</b>	<b>0.075</b>	<b>to 0.321</b>
	(# Units)											
<b>Overall Total Students:</b>		<b>1,191</b>	<b>1,343</b>	<b>1,682</b>	<b>1,802</b>	<b>2,283</b>	<b>2,427</b>	<b>2,470</b>	<b>2,548</b>	<b>2,675</b>		
Tuition students		37	29	41	6	11	8	14	14	13		
<b>Single Family Detached:</b>		<b>893</b>	<b>994</b>	<b>1,160</b>	<b>1,225</b>	<b>1,464</b>	<b>1,499</b>	<b>1,480</b>	<b>1,516</b>	<b>1,550</b>	<b>0.410</b>	<b>to 0.647</b>
1989	2,178	893										
1994	2,179		994									
1999	2,198			1,160								
2002	2,228				1,225							
2013	2,351					1,464						
2014	2,351						1,499					
2015	2,351							1,480				
2016	2,396								1,516			
2017	2,396									1,550		

**Overall student growth 1989 to 2017 = 1,508** (Does not include tuition students)

**Multi-Unit student growth 1989 to 2017 = 851**

**Single Family Detached student growth 1989 to 2017 = 657**

# School Board Fact Finding

**6. What are the current enrollment projections, with and without development included?**


**Answers:**

- **Weldon Cooper numbers do not involve a discrete pipeline of mixed-use projects, but they do reflect and incorporate the average yearly growth over the last 5 and 10 years. Their calculations are based on birth rate calculations and cohorts; new students from developments are integrated into cohort numbers the next year.**
- **Implication: projected enrollment of approximately 1368 students in the high school by 2031-32. This is the WC number that does not incorporate development.**
- **This tab contains supporting documents:**
  - **FCCPS Enrollment Projections v. Actuals**
    - **This chart plots the actual enrollment of FCCPS against projections going back 10 years.**
    - **Prior to 2011, the projection models were done internally by Hunter Kimble.**
    - **In 2011, experts Weldon Cooper began doing the enrollment projections.**
    - **The past year actual growth numbers indicate 3.7% average yearly growth over the last 10 years, and 4.29% average yearly growth in the last 5 years.**
  - **Weldon Cooper methodology for school enrollment projections in Falls Church.**
    - **The longest forecast (15 years) anticipates 1368 students by 2031-32**
    - **By 2027-28, the projected enrollment for the school is 1,224, surpassing a capacity of 1200 students.**
  - **FCCPS Projected Seats per Building/Location: displays the Weldon Cooper projected enrollment numbers overlaid with approved and potential-future developments. This document blends WC projections with Falls Church city development forecasts to produce low- and high-range estimates.**



# FCCPS Enrollment Projections vs. Actuals

## Kimble & UVA/ Weldon Cooper Center



### Accuracy of Projections

In the last 10 years	In the last 5 years
Average Yearly Variance: <b>3.8 students</b>	Average Yearly Variance: <b>5 students</b>
Average Yearly % Variance: <b>1.28%</b>	Average Yearly % Variance: <b>1.81%</b>
Average Yearly Enrollment Growth: <b>3.7%</b>	Average Yearly Enrollment Growth: <b>4.29%</b>

## FCCPS Projected Vs. Actual Growth

2006-2018

Year	Projection	Actual	Variance	Projected Growth	Actual Growth	Grades
2006-07	1895	1870	-25	2.32%	0.97%	k-12
2007-08	1903	1906	3	0.42%	1.93%	k-12
2008-09	1972	1941	-31	3.63%	1.84%	k-12
2009-10	1979	1991	12	0.35%	2.58%	k-12
2010-11	2032	2049	17	2.68%	2.91%	k-12
2011-12	2133	2145	12	4.97%	4.69%	k-12
2012-13	2228	2236	8	4.45%	4.24%	k-12
2013-14	2360	2385	25	5.92%	6.66%	k-12
2014-15	2483	2410	-73	5.21%	1.05%	k-12
2015-16	2505	2467	-38	0.89%	2.37%	k-12
2016-17	2537	2611	74	4.23%	5.84%	k-12
2017-18	2759					

Last 10 Year Average      0.9      3.28%      3.41%


Last 5 Year Average      -0.8      4.14%      4.03%

	Kimble Projections
	UVA/Weldon Cooper

Actuals only include K-12 to match the scope of the prior year's projection


## FCCPS Enrollment: Actual v. Projection

Projections Actual Enrollment Projection - 2% Projections + 2%




## GMHS Enrollment Projections

GMHS Projections    Projections - 2%    Projections +2%



	2022-23	2023-24	2024-25	2025-26	2026-27	2027-28	2028-29	2029-30	2030-31	2031-32
GMHS Projections	1068	1122	1133	1179	1163	1224	1296	1319	1353	1368
Projections - 2%	1046.64	1099.56	1110.34	1155.42	1139.74	1199.52	1270.08	1292.62	1325.94	1340.64
Projections +2%	1089.36	1144.44	1155.66	1202.58	1186.26	1248.48	1321.92	1345.38	1380.06	1395.36

## FCCPS Enrollment & Percentage-Based Growth





# Projected Number of Student Seats Needed by School Building/Location

	2014-15	2015-16	2016-17	2017-18		2018-19		2019-20		2020-21		2021-22		2022-23		2023-24		2024-25		2025-26		2026-27		2027-28		2028-29		2029-30	
	Actual	Actual	Actual	WC Projection		WC Projection		WC Projection		WC Projection		WC Projection		WC Projection		WC Projection		WC Projection		WC Projection		WC Projection		WC Projection		WC Projection		WC Projection	
JTPS	45	51	71		0		0		0		0		0		0		0		0		0		0		0		0		0
MD	364	349	381	391	391	610	610	640	640	661	661	670	670	657	657	665	665	674	674	684	684	694	694	704	704	713	713	723	723
TJ	758	780	822	835	835	663	663	652	652	681	681	710	710	747	747	770	770	781	781	764	764	775	775	785	785	797	797	808	808
MEH	538	554	588	641	641	640	640	728	728	716	716	744	744	732	732	766	766	798	798	838	838	865	865	877	877	858	858	870	870
GMHS	<u>751</u>	<u>775</u>	<u>808</u>	<u>831</u>	<u>831</u>	<u>882</u>	<u>882</u>	<u>893</u>	<u>893</u>	<u>960</u>	<u>960</u>	<u>1,011</u>	<u>1,011</u>	<u>1,068</u>	<u>1,068</u>	<u>1,122</u>	<u>1,122</u>	<u>1,133</u>	<u>1,133</u>	<u>1,179</u>	<u>1,179</u>	<u>1,163</u>	<u>1,163</u>	<u>1,224</u>	<u>1,224</u>	<u>1,296</u>	<u>1,296</u>	<u>1,319</u>	<u>1,319</u>
TOTAL	2,456	2,509	2,670	2,698	2,698	2,795	2,795	2,913	2,913	3,018	3,018	3,135	3,135	3,204	3,204	3,323	3,323	3,386	3,386	3,465	3,465	3,497	3,497	3,590	3,590	3,664	3,664	3,720	3,720
APPROVED	Organic Growth from 2016-17:			28	28	125	125	243	243	348	348	465	465	534	534	653	653	716	716	795	795	827	827	920	920	994	994	1,050	1,050
	Organic Growth + ED Grwoth:			44	89	166	231	347	454	515	664	695	886	827	1,060	946	1,179	1,009	1,242	1,088	1,321	1,120	1,353	1,213	1,446	1,287	1,520	1,343	1,576
				<u>Low</u>	<u>High</u>	<u>Low</u>	<u>High</u>	<u>Low</u>	<u>High</u>	<u>Low</u>	<u>High</u>	<u>Low</u>	<u>High</u>	<u>Low</u>	<u>High</u>	<u>Low</u>	<u>High</u>	<u>Low</u>	<u>High</u>	<u>Low</u>	<u>High</u>	<u>Low</u>	<u>High</u>	<u>Low</u>	<u>High</u>	<u>Low</u>	<u>High</u>	<u>Low</u>	<u>High</u>
	301 W Broad (additional):			<u>16</u>	<u>61</u>	<u>16</u>	<u>61</u>	<u>16</u>	<u>61</u>	<u>16</u>	<u>61</u>	<u>16</u>	<u>61</u>	<u>16</u>	<u>61</u>	<u>16</u>	<u>61</u>	<u>16</u>	<u>61</u>	<u>16</u>	<u>61</u>	<u>16</u>	<u>61</u>	<u>16</u>	<u>61</u>	<u>16</u>	<u>61</u>	<u>16</u>	<u>61</u>
	Tinner Hill / Lincoln:					<u>25</u>	<u>45</u>	25	45	25	45	25	45	25	45	25	45	25	45	25	45	25	45	25	45	25	45	25	45
	Mason Row:							<u>63</u>	<u>105</u>	63	105	63	105	63	105	63	105	63	105	63	105	63	105	63	105	63	105	63	105
FUTURE	Washington & Broad:							<u>63</u>	<u>105</u>	63	105	63	105	63	105	63	105	63	105	63	105	63	105	63	105	63	105	63	105
	New Campus Project 1:									<u>63</u>	<u>105</u>	63	105	63	105	63	105	63	105	63	105	63	105	63	105	63	105	63	105
	New Campus Project 2:													<u>63</u>	<u>105</u>	<u>63</u>	<u>105</u>	<u>63</u>	<u>105</u>	<u>63</u>	<u>105</u>	<u>63</u>	<u>105</u>	<u>63</u>	<u>105</u>	<u>63</u>	<u>105</u>	<u>63</u>	<u>105</u>
	TOTAL Additional Students: (Cumulative Over Time)			16	61	41	106	104	211	167	316	230	421	293	526	293	526	293	526	293	526	293	526	293	526	293	526	293	526





**WELDON COOPER  
CENTER FOR PUBLIC SERVICE**  
*University of Virginia*

## **SCHOOL ENROLLMENT PROJECTION METHODOLOGY FOR FALLS CHURCH PUBLIC SCHOOLS**

Upon request by Falls Church City Public Schools, the Weldon Cooper Center produced 15-year school enrollment projections in October 2016.

### **DATA USED IN MAKING THE PROJECTIONS**

The data used in creating a set of school enrollment projections are births, obtained from the VA Center for Health Statistics and geo-coded by staff, as well as student enrollment counts, provided by the school division and compiled from VA Department of Education.

### **GRADE-PROGRESSION METHOD**

The birth data are used to make a projection of kindergarten enrollment. The number of births from a given year is used to project the number of kindergarten students five years later (when the children are old enough to begin school). The school enrollment data, which is obtained for each grade separately, are used to predict the next year's enrollment using grade-progression ratios.

A grade-progression ratio is the number of students in a particular grade divided by the number of students in the previous grade in the previous school year. For example, if the current number of 2<sup>nd</sup> grade students is divided by last year's 1<sup>st</sup> grade students, the result is the 2<sup>nd</sup> grade/1<sup>st</sup> grade-progression ratio. The grade-progression ratio captures a cohort of children as they move forward in time and progress from grade to grade.

Grade-progression ratios between every pair of consecutive grades are calculated, but because these grade-progression ratios can sometimes fluctuate considerably from one year to another, it is important to create additional sets of grade-progression ratios to determine which set is most dependable. The Cooper Center does this by creating an average grade-progression ratio based on the most recent three years' and five years' data. All three grade-progression ratios are applied to the last known school enrollment data to obtain forecasts for the following year, which then become the basis for forecasting enrollment the year after. The single- and multiple-year grade progression ratios are compared and the middle series is selected. For Falls Church, the five-year average was used to produce the final school enrollment projections. This average best accounts for short-term and long-term enrollment trends.

Projecting enrollment over long periods of time has higher margins for error. In general, actual enrollment will vary more the further out the projection goes.

If you have any questions, please contact Hamilton Lombard:  
(434) 982-5698  
hl2qs@virginia.edu



UVA/Weldon Cooper Center  
Falls Church Public Schools Enrollment Projections as of September 30th by Year

	Pre-K	K	1	2	3	4	5	6	7	8	9	10	11	12	Total PreK-12
2016-17	74	191	191	177	230	196	221	176	215	197	203	204	204	205	2,684
2017-18	61	188	204	197	189	237	212	227	179	235	212	210	201	208	2,759
2018-19	71	200	201	210	211	196	256	217	231	192	251	220	207	204	2,867
2019-20	69	220	213	206	225	216	211	261	220	246	205	261	216	210	2,982
2020-21	67	204	237	220	220	229	232	214	265	237	266	214	258	222	3,085
2021-22	69	207	219	244	236	226	249	236	220	288	258	278	212	263	3,204

	Pre-K	K-2	3-5	6-8	9-12	Total
2022-2023	70	657	747	732	1,068	3,273
2023-2024	71	665	770	766	1,122	3,394
2024-2025	72	674	781	798	1,133	3,457
2025-2026	73	684	764	838	1,179	3,539
2026-2027	74	694	775	865	1,163	3,571
2027-2028	75	704	785	877	1,224	3,664
2028-2029	76	713	797	858	1,296	3,740
2029-2030	77	723	808	870	1,319	3,797
2030-2031	78	733	819	881	1,353	3,864
2031-2032	79	743	830	895	1,368	3,915

# School Board Fact Finding

## **UVA Weldon Cooper Center for Public Service**

The University of Virginia's Weldon Cooper Center for Public Service is a research and training organization focused on the Commonwealth of Virginia. The Center provides objective information, data, applied research, technical assistance, and practical training to state and local officials, community leaders, and members of the general public.

The Cooper Center's 60-member staff includes experts in public management, demography, economics and public finance, political science, leadership and organizational development, workforce issues, and survey research.

According to *New Decade, New Estimates*, an article in The Column Newsletter of the Virginia Institute Government, UVA's numbers on county and city population estimates have been shown to be more accurate than the Census Bureau's. Their accuracy is attributed to the estimation methodology of ratio correlation that is tailored to their work in Virginia.

# School Board Fact Finding

7. What is the current status of the high school?
  - a. What is the status of classrooms and learning environments?
  - b. What is the status of the basic infrastructure, including HVAC, boiler, ceiling/roofing, mold, and more?
  - c. What is the longevity of these systems?
8. What is the cost of fixing any urgent needs?
  - a. What are the projected costs for future, non-urgent repairs?

## Answers:

- The status of the high school is outdated and unreliable. A majority of its equipment has exceeded national recommended standards and anticipated replacement dates.
- If the data provided here is questionable, it may be prudent for anyone on the joint City Council and School Board body who has not toured the high school to do so.
- Or, if touring is not sufficient, a 3<sup>rd</sup> party expert will be needed to provide additional opinions.
- This tab contains supporting documents:
  - Memo - Explanation of Major Needs at GM: Facilities  
Director Seve Padilla outlines the critical infrastructural focal points,
    - The chief concerns are HVAC, Roofing, Air Quality, Fire Alarm/Sprinklers, and Elevators.
    - This list is not exhaustive or inclusive of the full slate of repairs needed.
    - For some issues, like Air Quality, there is already a 3<sup>rd</sup> party study underway.
  - FCCPS Facilities Services CIP Planning – Facilities Equipment End-of-Life and Costs (October 2016): These tables illustrate the official CIP planning costs for high school equipment.
    - The column for anticipated replacement year is color-coded; red indicates a date that has passed, whereas green indicates a future anticipated replacement date.

# MEMO

To: GM/MEH Campus Redevelopment Committee

Date: November 18, 2016

Subject: Explanation of Major needs at GM

As requested, below is the detailed description of Major Current Needs at GM:

1. **HVAC** – Systems are failing at a rapid pace and our staff/contractors are struggling to keep them operational. A full replacement of all systems is necessary or we can expect to experience outages similar to the winter of 2015 when the 1950's boilers failed for over 2 weeks.
2. **Roofing** – The current roof was installed in 1994 and was installed on top of the ca 1970's roof. We continue to experience major leaks when we get heavy rain and snow. The heavy rains we experienced in September 2016, as well as the snow melt from the winter of 2016, overwhelmed us with leaks. FCCPS has patched/replaced several sections over the years and will continue to do so until we can get funding for a new roof.
3. **Air Quality** – The quality of the air at GMHS is a big concern to staff and students. The continued roof leaks and failing HVAC systems are causing higher than normal moisture levels throughout the building. The facilities staff continues to clean/remove any visible mold growth we find, but the cause of the problem must be corrected. The larger concern is what we can't see behind the walls or in the ceiling.
  - a. **Air Quality Study** – In addition to recent mold studies that have been conducted in specific areas of GM over the past few years, we have contracted with a professional environmental services company to conduct a full air quality study of GMHS. The study will occur during Thanksgiving Break and the results will be published a few weeks later.
4. **Fire Alarm and Sprinklers** – The age of the fire alarm has proven to be exceptionally problematic over the last few years. The wiring/devices have degraded and are requiring almost non-stop maintenance from our contractor to keep the system operational. Almost weekly we encounter a new issue with the system and must call in contractors for expensive repairs. Additionally, the system continues to send out false alarm signals to our Police/Fire Departments and is causing a major burden to them as they are required to respond every time. Without a full replacement, we are putting ourselves in a position that the system may not function correctly when there is an actual alarm.



5. **Elevators** – The elevators have been extremely difficult to keep operational. The age of the systems are beyond their life expectancy and they need a full replacement.
- a. **ADA Compliance** – when our elevators fail we are in violation of ADA requirements.
  - b. **Dangerous Conditions** – There have been several recent times when someone has been stuck in one of the elevators and we have had to call 911 for assistance.
  - c. **Maintenance Costs** – Costs have skyrocketed in recent years for the GM Elevators to keep them operational

While there are many other needs at George Mason High School, the above listed items are the critical infrastructure ones that need attention sooner rather than later. Years of deferred maintenance has caused this problem and we just cannot ignore them any longer. A major renovation or rebuild of George Mason High School is necessary and I urge this group to find a solution.

Regards,

Seve Padilla

Director, Facilities and Security Services



## CIP PLANNING - FACILITIES EQUIPMENT END-OF-LIFE AND COSTS

October 2016

### HVAC Equipment EOL Analysis - George Mason High School

Anticipated Cost for Full HVAC - \$12,000,000.00

Equipment Type	Total # of Equipment	Average Life Expectancy* *	Installation Year	Anticipated Replacement Year	Anticipated Replacement Cost
RTU (Roof Top Unit)	7	15	1993	2008	\$ 700,000.00
Split Systems (Heat Pumps)	123	15	1993	2008	\$ 1,230,000.00
Boilers (Steam)	2	25-30	1993	2019-2024	\$ 500,000.00
Boilers (Glycol)	2	25-30	1951	1976-1981	\$ 250,000.00
			1971	2001-2006	\$ 250,000.00
Hot Water Heaters	2	10-12	15-Jun	2004-2006	\$ 40,000.00
			2015	2025-2027	\$ 40,000.00
Pumps (Base Mounted)	15	20	1993	2013	\$ 45,000.00
Pumps (Pipe Mounted)	3	10	1993	2004	\$ 9,000.00
Through Wall Units	30	15	1993	2008	\$ 100,000.00



## CIP PLANNING - FACILITIES EQUIPMENT END-OF-LIFE AND COSTS

### October 2016

#### Roofing EOL Analysis - George Mason High School

Anticipated Cost for Full Roof Replacement- \$1,200,000.00			
Current Roofing *	Approximate Sq Footage	Installation Year	Actual Years In-Service
TPO Membrane Flat Roofing	57,760	1993	23
Galvanized Steel Roofing	45,562	1993	23
Cost for Full Roof Replacement = \$1,015,269.00			

\* An older decaying roof is underneath the current roof

\*\* All of the flashing and joints are in need of replacement



## CIP PLANNING - FACILITIES EQUIPMENT END-OF-LIFE AND COSTS

October 2016

### Life Safety EOL Analysis - George Mason High School

Item	Description	Installation Year	Average Life Expectancy (yrs)	Anticipated Replacement Year	Anticipated Replacement Cost
Generator	Kohler 100 kWh Diesel	1993	25	2018	\$ 110,000.00
Intercom	Dukane	1993	20	2013	\$ 60,000.00
Clock Systems	Dukane	1993	20	2013	\$ 60,000.00
Access Control	Avigilon Prox Card Access (15 doors)	2007	15	2022	\$ 52,500.00
Elevators 1 & 2	2 elevators	1970	30	2000	\$ 500,000.00
Elevator 3	1 elevator	1993	30	2023	\$ 250,000.00
ADA Chair Lift	Chair Lift	1993	30	2023	\$ 200,000.00
Network Security Cameras	41 POE Network Cams	2007	10	2017	\$ 20,000.00
Fire Alarm & Sprinkler System	Building Wide Fire Alarm and Sprinkler System	1993	15-20	2009-2014	\$ 300,000.00



# School Board Fact Finding

**9. What renovations (beyond critical equipment) would be needed at the high school over the coming years (such as gymnasium, auditorium, additional class wings, specialized learning environments, etc.)?**

- a. What is the projected cost of each renovation?**
- b. How do they contribute to the mission and vision of the school?**

## **Answers:**

- **Failure to address capacity needs could require temporary trailers. Based on similar pricing from recent use of trailers at TJ, this is estimated to cost \$700,000.00 and is slated for 2018-19 school year.**
- **Renovation and expansion of the existing GMHS footprint costs approximately \$88 million, according to a 2015 study from Arcadis.**
- **This tab contains supporting documents:**
  - **Memo – Trailer Costs, from Seve Padilla: a memorandum outlining the costs of trailers at TJ for pricing context.**
  - **FCCPS Capital Projects Planning: The final page of the DRAFT CIP, illustrating potential costs and ranges of expenditures in the next 5 years.**
  - **George Mason – George Marshal Cost Model Comparison: A June 14, 2015, side-by-side display of costs quoted for a George Mason renovation + addition vs. the actual costs for George Marshal High School.**
  - **Memo – Arcadis Conceptual Budget Estimate: a memorandum providing context for how the estimate numbers were achieved.**
  - **George Mason High School Program: Included for any members interested in the detailed square footage of the GMHS programs, square footage and programs being key factors in cost estimates.**

November 10<sup>th</sup>, 2016

From: Seve Padilla

Attached are the costs TJ Modular classrooms installed in the summer of 2014 (FY14 and FY15 funds) to include: approved site plans, ramp cost proposal, installation costs, utility relocation, and footers costs. I've also included the Arlington County contract we rode.

Total cost breakdown for the project are as follows:

TJ Trailers (Modular Technologies) - \$313,212  
TJ Trails Concrete Footings (Modular Technologies) - \$7,750.00  
TJ Trailer Utility Install (Dominion Power)- \$4612.82  
TJ Trailer Design (HESS) - \$42,129.00  
TJ Trailer Install (HESS) - \$181,778  
TJ ADA ramps (TMP Services) - \$23,401.00  
TJ Access Control (LV CommSec) - \$10, 518.55

**Total TJ Modular Costs - \$583,401.37**

# CAPITAL PROJECTS PLANNING FIVE YEARS    Possible Projects

YEAR	SCHOOL SITE	PROJECT	COST
<b>2017-2018</b>	Mount Daniel	New Construction	\$15,600,000 *includes construction management
<b>2017-2018</b>	Grade Level Solution	Property Acquisition	\$4,000,000
<b>2018-2019 *</b>	George Mason	Trailer Installation (6 Rooms)	\$700,000
<b>2018-2019</b>	Grade Level Construction	New Construction RFP- Planning and Construction through 2021	\$12,000,000
<b>2019-2020 *</b>	George Mason	HVAC Installation	\$6,000,000- \$12,000,000 *New quote pending
<b>2019-2020 *</b>	George Mason	Roof Installation	\$1,015,269 - \$5,000,000 *Partial replacement or full replacement
<b>2020-2021</b>	Mary Ellen Henderson	Trailer Installation (6 Rooms)	\$750,000 *If new construction has started rentals will be available
<b>2020-2021 *</b>	George Mason	Boiler Replacement Emergency funding	\$500,000- \$2,000,000 Depending on how many and wall removal required/construction
<b>All Inclusive Lowest Range Estimate \$35,165,269 ( \$19,565,239 without Mount Daniel)</b>			
<b>All Inclusive High Range Estimate \$52,050,000 (\$36,450,000 without Mount Daniel)</b>			

# GEORGE MASON HIGH SCHOOL - GEORGE MARSHAL HIGH SCHOOL

## COST MODEL - COMBINED ADDITION / RENOVATION COMPARISON

July 14, 2015

DESCRIPTION	GEORGE MASON HIGH SCHOOL RENOVATION / ADDITION SQUARE FEET		2015 320000	GEORGE MARSHAL HIGH SCHOOL RENOVATION / ADDITION SQUARE FEET		BID 2011 344000
SITE IMPROVEMENTS						
Clearing / Earthwork / Sed Cntrl		\$200,000			\$239,956	
Utilities - Stormwater		\$2,000,000			\$1,296,877	
Site Concrete		\$100,000			\$240,600	
Site Improvement Allowance		\$1,000,000			\$2,042,520	
Subtotal Site Improvements		\$3,300,000			\$3,819,953	
HIGH SCHOOOL BUILDING						
DIVISION 1 - General Conditions						
General Conditions	\$10.34	\$3,309,889		\$5.89	\$2,027,654	
Contingency	\$0.00	\$0		\$5.29	\$1,820,000	
Surveying	\$0.45	\$145,000		\$0.00	\$0	
Subtotal Division 1		\$3,454,889	\$10.80		\$3,847,654	\$11.19
DIVISION 2 - Sitework / Demolition						
Earthwork	\$1.17	\$375,000		\$1.21	\$415,228	
Deep Foundations	\$0.78	\$250,000		\$0.00	\$0	
Foundation Drainage	\$0.02	\$5,625		\$0.00	\$0	
Demolition	\$6.31	\$2,020,000		\$2.83	\$972,000	
Subtotal Division 2		\$2,650,625	\$8.28		\$1,387,228	\$4.03
DIVISION 3 - Concrete						
Cast-in-place Concrete	\$6.18	\$1,976,250		\$2.72	\$934,099	
Pre-Cast Concrete	\$0.15	\$47,916		\$0.00	\$0	
Subtotal Division 3		\$2,024,166	\$6.33		\$934,099	\$2.72

<b>DIVISION 4 - Masonry</b>					
Masonry	\$12.19	\$3,899,500		\$7.56	\$2,602,247
Masonry Rebar	\$0.31	\$100,216		\$0.00	\$0
<b>Subtotal Division 4</b>		<b>\$3,999,716</b>	<b>\$12.50</b>		<b>\$2,602,247</b>
<b>DIVISION 5 - Metals</b>					
Structural Steel	\$12.50	\$4,000,000		\$14.89	\$5,121,263
Downspout Boots	\$0.04	\$12,000		\$0.00	\$0
Expansion Joints	\$0.04	\$12,569		\$0.00	\$0
<b>Subtotal Division 5</b>		<b>\$4,024,569</b>	<b>\$12.58</b>		<b>\$5,121,263</b>
<b>DIVISION 6 - Wood &amp; Plastics</b>					
Rough Carpentry	\$1.27	\$406,117		\$0.32	\$110,072
Finish Carpentry	\$0.78	\$250,000		\$0.41	\$140,800
<b>Subtotal Division 6</b>		<b>\$656,117</b>	<b>\$2.05</b>		<b>\$250,872</b>
<b>DIVISION 7 - Thermal &amp; Moisture</b>					
Sheet Waterproofing	\$0.05	\$16,230		\$0.09	\$30,700
Membrane Roofing	\$12.70	\$4,062,661		\$6.59	\$2,267,925
Smoke Vents	\$0.09	\$30,181		\$0.00	\$0
Fireproofing	\$0.15	\$48,185		\$0.00	\$0
Firestopping	\$0.08	\$25,000		\$0.00	\$0
Fire Caulk	\$0.28	\$90,000		\$0.00	\$0
Joint Sealants	\$0.21	\$66,640		\$0.19	\$65,000
<b>Subtotal Division 7</b>		<b>\$4,338,897</b>	<b>\$13.56</b>		<b>\$2,363,625</b>
<b>DIVISION 8 - Doors &amp; Windows</b>					
Doors / Frames / Hardware	\$2.25	\$719,199		\$2.33	\$800,131
Access Doors	\$0.02	\$6,000		\$0.00	\$0
Overhead Coiling Doors	\$0.70	\$224,747		\$0.21	\$71,416
Windows / Glass / Glazing	\$8.37	\$2,679,737		\$5.00	\$1,720,000
<b>Subtotal Division 8</b>		<b>\$3,629,683</b>	<b>\$11.34</b>		<b>\$2,591,547</b>

**DIVISION 9 - Finishes**

Drywall / Ceilings	\$8.28	\$2,650,000	\$5.01	\$1,723,767
Ceramic Tile	\$0.59	\$189,880	\$2.30	\$790,000
Fluid Applied Athletic Flooring	\$0.11	\$34,000	\$0.16	\$54,710
Wood Gym Flooring	\$0.00	\$0	\$0.23	\$79,887
Wood Stage Flooring	\$0.64	\$204,000	\$0.08	\$26,918
Wood Dance Flooring	\$0.23	\$72,000	\$0.00	\$0
Resilient Tile Flooring	\$3.54	\$1,133,789	\$2.38	\$819,163
Resinous Flooring	\$0.15	\$47,865	\$0.00	\$0
Painting	\$1.55	\$495,205	\$0.79	\$272,540

<b>Subtotal Division 9</b>		<b>\$4,826,739</b>	<b>\$15.08</b>	<b>\$3,766,985</b>	<b>\$10.95</b>
----------------------------	--	--------------------	----------------	--------------------	----------------

**DIVISION 10 - Specialties**

Visual Display	\$0.22	\$71,304	\$0.50	\$171,500
Toilet Compartments	\$0.45	\$143,875	\$0.20	\$67,200
Louvers and Vents	\$0.02	\$7,515	\$0.01	\$3,550
Signage	\$0.20	\$64,000	\$0.13	\$43,917
Metal Lockers	\$0.72	\$231,000	\$1.44	\$495,770
Fire Protection	\$0.01	\$4,117	\$0.02	\$6,900
Walkway Covers	\$0.19	\$61,535	\$0.00	\$0
Wire Mesh Partitions	\$0.01	\$3,560	\$0.04	\$13,813
Vertical Lift Sectional Partition	\$0.76	\$242,000	\$0.00	\$0
Operable Panel Partitions	\$0.06	\$18,173	\$0.11	\$36,386
Metal Storage Shelving	\$0.25	\$80,000	\$0.29	\$99,400
Toilet Accessories	\$0.17	\$55,451	\$0.13	\$45,500

<b>Subtotal Division 10</b>		<b>\$982,530</b>	<b>\$3.07</b>	<b>\$983,936</b>	<b>\$2.86</b>
-----------------------------	--	------------------	---------------	------------------	---------------

**DIVISION 11 - Equipment**

STEAM Equipment	\$0.05	\$16,000	\$0.00	\$0
Studio Design Station	\$0.11	\$35,171	\$0.11	\$39,000

<b>Subtotal Division 11</b>		<b>\$51,171</b>	<b>\$0.16</b>	<b>\$39,000</b>	<b>\$0.11</b>
-----------------------------	--	-----------------	---------------	-----------------	---------------

<b>DIVISION 12 - Furnishings</b>					
Projection Screens	\$0.04	\$13,665		\$0.00	\$0
Appliances	\$0.16	\$52,349		\$0.01	\$2,800
Plastic Laminate Casework	\$4.17	\$1,335,879		\$2.31	\$795,900
Entrance Mats	\$0.06	\$19,513		\$0.06	\$20,064
Blinds	\$0.27	\$86,400		\$0.25	\$85,800
Library Furnishings	\$0.32	\$102,000		\$0.31	\$105,938
Theater and Blackbox Rigging	\$2.60	\$832,000		\$0.28	\$95,969
Theater AV System	\$5.04	\$1,614,000		\$0.00	\$0
Motorized Pit Lift	\$0.49	\$155,856		\$0.00	\$0
Folding and Portable Stages	\$0.09	\$28,000		\$0.00	\$0
Commercial Laundry	\$0.04	\$14,000		\$0.00	\$0
Dock Bumpers	\$0.01	\$4,100		\$0.00	\$0
Food Service Equipment	\$2.60	\$832,000		\$0.96	\$331,500
Athletic Equipment	\$0.42	\$134,000		\$0.71	\$244,925
Music Casework	\$0.19	\$62,000		\$0.47	\$160,200
Fixed Auditorium Seating	\$0.76	\$244,000		\$0.33	\$115,000
Sound Conditioned Rooms	\$0.49	\$158,000		\$0.00	\$0
Telescoping Bleachers	\$3.97	\$1,270,000		\$0.00	\$0
<b>Subtotal Division 12</b>		<b>\$6,957,762</b>	<b>\$21.74</b>	<b>\$1,958,096</b>	<b>\$5.69</b>
<b>DIVISION 14 - Conveying</b>					
Elevators	\$0.80	\$255,075		\$0.31	\$105,500
<b>Subtotal Division 14</b>		<b>\$255,075</b>	<b>\$0.80</b>	<b>\$105,500</b>	<b>\$0.31</b>
<b>Division 15 - Mechanical</b>					
Sprinkler System	\$2.30	\$736,338		\$1.97	\$677,500
Mechanical / Plumbing	\$49.14	\$15,725,000		\$37.39	\$12,860,500
<b>Subtotal Division 15</b>		<b>\$16,461,338</b>	<b>\$51.44</b>	<b>\$13,538,000</b>	<b>\$39.35</b>
<b>DIVISION 16 - Electrical</b>					
Electrical	\$32.50	\$10,400,000		\$24.79	\$8,528,995
<b>Subtotal Division 16</b>		<b>\$10,400,000</b>	<b>\$32.50</b>	<b>\$8,528,995</b>	<b>\$24.79</b>
<b>SUBTOTAL HIGH SCHOOL BUILDING</b>		<b>\$64,713,277</b>	<b>\$202.23</b>	<b>\$48,019,047</b>	<b>\$139.59</b>

MARK-UPS

MARK-UPS

MARK-UPS

<b>SUBTOTAL CONSTRUCTION</b>	<b>\$68,013,277</b>	<b>\$51,839,000</b>
General Contractor Mark-up	\$2,448,478	\$0
<b>GRAND TOTAL CONSTRUCTION</b>	<b>\$70,461,755</b>	<b>\$51,839,000</b>
Architect Design Fee @8%	\$5,636,940	\$4,147,120
Owner Furniture, Fixtures, & Equipment	\$4,000,000	\$4,000,000
<b>SUBTOTAL</b>	<b>\$80,098,695</b>	<b>\$59,986,120</b>
Contingency @ 5%	\$4,004,935	\$2,999,306
Escalation to 2016 @ 6%	\$4,805,922	
Escalation to 2016 @ 18%		\$10,797,502
<b>TOTAL BUDGET COST</b>	<b>\$88,909,552</b>	<b>\$73,782,928</b>





Dr. Toni Jones  
Superintendent  
Falls Church City Public Schools  
800 W. Broad Street, Suite 203  
Falls Church, VA 22046

Subject:  
George Mason High School  
Conceptual Budget Estimate  
Renovation / Addition

Dear Dr. Jones and Falls Church City Public School Board:

ARCADIS performed a conceptual budget estimate for the renovation and addition to the George Mason High School (Attached). Since there is currently no design documents associated with the project, ARCADIS utilized a square foot cost model developed from Means Construction Cost Data and recent construction bids for a similar sized High School in the area.

The renovation is based on selective demolition of the existing 200,000 square foot High School building down to the existing structure. This includes the removal of all non-load bearing walls, finishes, roofing, windows, mechanical systems, and electrical systems. The portion of the building to remain includes the structure and exterior masonry walls. The renovation area of the building contains the Kitchen, Gym, Auditorium, and Performing Arts facilities.

The new addition is based on a 120,000 square foot "academic" facility consisting of Classroom spaces. The addition is based on a new structure separate, although connected to the existing building. The location on the site was not determined.

The project would require extensive phasing which increases the construction duration along with the General Conditions cost. It is anticipated that the new addition would be constructed first and used as swing space for the building renovation. During construction, there would be times the facility would operate without certain facilities including the gym and auditorium while these spaces were being renovated. A specific phasing plan and construction duration was not available for the conceptual estimate, but was estimated at four years.

ARCADIS  
9861 Broken Land Parkway  
Suite 254  
Columbia  
Maryland 21046  
Tel 410.381.1990  
Fax 410.381.0109  
[www.arcadis-us.com](http://www.arcadis-us.com)

PM/CM

Date:  
June 25, 2015

Contact:  
Robert E. Jones

Phone:  
410.984.2459

Email:  
[robert.jones@arcadis-us.com](mailto:robert.jones@arcadis-us.com)

Our ref:

While the required site improvements would not be extensive if the existing parking, landscaping, and site circulation remained "as-is", there would be some improvements made around the addition and existing building. It is assumed the entire site would be required to meet current Virginia stormwater requirements and improvements would be required to existing utilities serving the facility.

To account for items that cannot be determined without design documents, a contingency of 5% was applied to the new addition, and a contingency of 10% for the renovation. The renovation contingency is higher due to the risk of unforeseen condition inherent in renovation work.

The estimate was prepared by Patrick Walsh with ARCADIS-US. Patrick has a Bachelor's Degree in Construction Management and 9 years of experience in project controls including estimating and CPM scheduling. Patrick is a leading construction estimator in the Virginia & Maryland area and can draw on resources throughout ARCADIS. ARCADIS employs more than 28,000 people, in 300 offices, in more than 40 countries across the globe.

If you should have any questions, please contact me at 410-984-2459.

Sincerely,

A handwritten signature in black ink, appearing to read "Robert E. Jones", with a long horizontal flourish extending to the right.

Robert E. Jones

Cc: *Project File*

GEORGE MASON HIGH SCHOOL RENOVATION 200000 SF ADDITION 120000 SF	RENOVATION	ADDITION	TOTAL COST
SITE IMPROVEMENTS / STORMWATER	\$2,250,000	\$1,050,000	\$3,300,000
BUILDING CONSTRUCTION	\$39,690,906	\$25,022,367	\$64,713,273
<b>SUBTOTAL CONSTRUCTION</b>	<b>\$41,940,906</b>	<b>\$26,072,367</b>	<b>\$68,013,273</b>
GENERAL CONDITIONS @ 3.6%	\$1,509,873	\$938,605	\$2,448,478
CONSTRUCTION PHASING			\$4,000,000
<b>TOTAL CONSTRUCTION COST</b>	<b>\$43,450,779</b>	<b>\$27,010,972</b>	<b>\$74,461,751</b>
ARCHITECT FEE @ 8%	\$3,476,062	\$2,160,878	\$5,636,940
OWNER FURNITURE, FIXTURES, & EQUIPMENT	\$3,000,000	\$1,000,000	\$4,000,000
<b>SUBTOTAL</b>	<b>\$49,926,841</b>	<b>\$30,171,850</b>	<b>\$84,098,691</b>
CONTINGENCY / 5% Addition / 10% Renovation	\$4,992,684	\$1,508,593	\$6,501,277
ESCALATION TO 2016 @ 6%	\$2,995,610	\$1,810,311	\$4,805,921
<b>TOTAL BUDGET COST</b>	<b>\$57,915,135</b>	<b>\$33,490,754</b>	<b>\$95,405,889</b>

# GEORGE MASON HIGH SCHOOL

## COST MODEL - CONCEPTUAL RENOVATION ESTIMATE

June 24, 2015

DESCRIPTION	GEORGE MASON HIGH SCHOOL RENOVATION SQUARE FEET
	200000

SITE IMPROVEMENTS	
Utilities / Stormwater	\$1,500,000
Site Improvement Allowance	\$750,000
<b>Subtotal Site Improvements</b>	<b>\$2,250,000</b>

HIGH SCHOOL BUILDING			
<b>DIVISION 1 - General Conditions</b>			
General Conditions	\$10.34	\$2,068,681	
Surveying	\$0.45	\$90,625	
<b>Subtotal Division 1</b>	<b>\$10.80</b>	<b>\$2,159,306</b>	<b>\$10.80</b>
<b>DIVISION 2 - Sitework / Demolition</b>			
Selective Demolition - Shell Remaining	\$10.10	\$2,020,000	
<b>Subtotal Division 2</b>	<b>\$10.10</b>	<b>\$2,020,000</b>	<b>\$10.10</b>
<b>DIVISION 3 - Concrete</b>			
Concrete Patching - Repairs - Modifications	\$3.60	\$720,000	
<b>Subtotal Division 3</b>	<b>\$3.60</b>	<b>\$720,000</b>	<b>\$3.60</b>
<b>DIVISION 4 - Masonry</b>			
Masonry - Interior	\$5.81	\$1,162,000	
<b>Subtotal Division 4</b>	<b>\$5.81</b>	<b>\$1,162,000</b>	<b>\$5.81</b>
<b>DIVISION 5 - Metals</b>			
Structural Steel - Modifications	\$5.00	\$1,000,000	
Downspout Boots	\$0.04	\$7,500	
Expansion Joints	\$0.04	\$7,856	
<b>Subtotal Division 5</b>	<b>\$5.08</b>	<b>\$1,015,356</b>	<b>\$5.08</b>
<b>DIVISION 6 - Wood &amp; Plastics</b>			
Rough Carpentry	\$1.27	\$253,823	
Finish Carpentry	\$0.78	\$156,250	
<b>Subtotal Division 6</b>	<b>\$2.05</b>	<b>\$410,073</b>	<b>\$2.05</b>

**DIVISION 7 - Thermal & Moisture**

Membrane Roofing	\$12.70	\$2,539,163
Smoke Vents	\$0.09	\$18,863
Fireproofing	\$0.15	\$30,116
Firestopping	\$0.08	\$15,625
Fire Caulk	\$0.28	\$56,250
Joint Sealants	\$0.21	\$41,650

<b>Subtotal Division 7</b>	<b>\$13.51</b>	<b>\$2,701,666</b>	<b>\$13.51</b>
----------------------------	----------------	--------------------	----------------

**DIVISION 8 - Doors & Windows**

Doors / Frames / Hardware	\$2.25	\$449,499
Access Doors	\$0.02	\$3,750
Overhead Coiling Doors	\$0.70	\$140,467
Windows / Glass / Glazing	\$8.37	\$1,674,836

<b>Subtotal Division 8</b>	<b>\$11.34</b>	<b>\$2,268,552</b>	<b>\$11.34</b>
----------------------------	----------------	--------------------	----------------

**DIVISION 9 - Finishes**

Drywall	\$8.28	\$1,656,250
Ceramic Tile	\$0.59	\$118,675
Fluid Applied Athletic Flooring	\$0.17	\$34,000
Wood Stage Flooring	\$1.02	\$204,000
Wood Dance Flooring	\$0.36	\$72,000
Resilient Tile Flooring	\$3.54	\$708,618
Resinous Flooring	\$0.15	\$29,916
Painting	\$1.55	\$309,503

<b>Subtotal Division 9</b>	<b>\$15.66</b>	<b>\$3,132,961</b>	<b>\$15.66</b>
----------------------------	----------------	--------------------	----------------

**DIVISION 10 - Specialties**

Visual Display	\$0.22	\$44,565
Toilet Compartments	\$0.45	\$89,922
Louvers and Vents	\$0.02	\$4,697
Signage	\$0.20	\$40,000
Metal Lockers	\$0.72	\$144,375
Fire Protection	\$0.01	\$2,573
Walkway Covers	\$0.19	\$38,459
Wire Mesh Partitions	\$0.01	\$2,225
Operable Panel Partitions	\$0.06	\$11,358
Vertical Lift Sectional Partition	\$1.21	\$242,000
Metal Storage Shelving	\$0.25	\$50,000
Toilet Accessories	\$0.17	\$34,657

<b>Subtotal Division 10</b>	<b>\$3.52</b>	<b>\$704,831</b>	<b>\$3.52</b>
-----------------------------	---------------	------------------	---------------

<b>DIVISION 11 - Equipment - Lab</b>			
STEAM Equipment	\$0.08	\$16,000	
Studio Design Station	\$0.18	\$35,171	
<b>Subtotal Division 11</b>	<b>\$0.26</b>	<b>\$51,171</b>	<b>\$0.26</b>
<b>DIVISION 12 - Furnishings</b>			
Library Furnishings	\$0.51	\$102,000	
Theater and Blackbox Rigging	\$4.16	\$832,000	
Theater AV System	\$8.07	\$1,614,000	
Motorized Pit Lift	\$0.78	\$155,856	
Folding and Portable Stages	\$0.14	\$28,000	
Commercial Laundry	\$0.07	\$14,000	
Projection Screens	\$0.04	\$8,541	
Dock Bumpers	\$0.02	\$4,000	
Food Service Equipment	\$4.16	\$832,000	
Appliances	\$0.19	\$38,000	
Athletic Equipment	\$0.67	\$134,000	
Music Casework	\$0.31	\$62,000	
Plastic Laminate Casework	\$4.17	\$834,924	
Entrance Mats	\$0.06	\$12,258	
Blinds	\$0.27	\$54,000	
Fixed Auditorium Seating	\$1.22	\$244,000	
Sound Conditioned Rooms	\$0.79	\$158,000	
Telescoping Bleachers	\$6.35	\$1,270,000	
<b>Subtotal Division 12</b>	<b>\$31.99</b>	<b>\$6,397,579</b>	<b>\$31.99</b>
<b>DIVISION 14 - Conveying</b>			
Elevators	\$0.80	\$159,075	
<b>Subtotal Division 14</b>	<b>\$0.80</b>	<b>\$159,075</b>	<b>\$0.80</b>
<b>Division 15 - Mechanical</b>			
Sprinkler System	\$2.30	\$460,211	
Mechanical / Plumbing	\$49.14	\$9,828,125	
<b>Subtotal Division 15</b>	<b>\$51.44</b>	<b>\$10,288,336</b>	<b>\$51.44</b>
<b>DIVISION 16 - Electrical</b>			
Electrical	\$32.50	\$6,500,000	
<b>Subtotal Division 16</b>	<b>\$32.50</b>	<b>\$6,500,000</b>	<b>\$32.50</b>
<b>SUBTOTAL HIGH SCHOOL RENOVATION</b>		<b>\$39,690,906</b>	<b>\$198.45</b>

**MARK-UPS****MARK-UPS**

<b>SUBTOTAL CONSTRUCTION</b>		<b>\$41,940,906</b>
General Contractor Mark-up	3.6%	\$1,509,873
<b>GRAND TOTAL CONSTRUCTION</b>		<b>\$43,450,778</b>
Architect Design Fee @8%		\$3,476,062
Owner Furniture, Fixtures, & Equipment		\$3,000,000
<b>SUBTOTAL</b>		<b>\$49,926,840</b>
Contingency @ 10%		\$4,992,684
Escalation to 2016 @ 6%		\$2,995,610
<b>TOTAL BUDGET COST</b>		<b>\$57,915,135</b>

# GEORGE MASON HIGH SCHOOL

## COST MODEL - CONCEPTUAL ACADEMIC ADDITION ESTIMATE

June 24, 2015

DESCRIPTION	GEORGE MASON HIGH SCHOOL ACADEMIC ADDITION SQUARE FEET
	120000

SITE IMPROVEMENTS	
Clearing / Earthwork / Sed Cntrl	\$200,000
Utilities - Stormwater	\$500,000
Site Concrete	\$100,000
Site Improvement Allowance	\$250,000
<b>Subtotal Site Improvements</b>	<b>\$1,050,000</b>

HIGH SCHOOL BUILDING			
<b>DIVISION 1 - General Conditions</b>			
General Conditions	\$10.34	\$1,241,208	
Surveying	\$0.45	\$54,375	
<b>Subtotal Division 1</b>	<b>\$10.80</b>	<b>\$1,295,583</b>	<b>\$10.80</b>
<b>DIVISION 2 - Sitework / Demolition</b>			
Earthwork	\$3.13	\$375,000	
Deep Foundations	\$2.09	\$250,000	
Foundation Drainage	\$0.05	\$5,625	
<b>Subtotal Division 2</b>	<b>\$5.26</b>	<b>\$630,625</b>	<b>\$5.26</b>
<b>DIVISION 3 - Concrete</b>			
Cast-in-place Concrete	\$10.47	\$1,256,250	
Pre-Cast Concrete	\$0.40	\$47,916	
<b>Subtotal Division 3</b>	<b>\$10.87</b>	<b>\$1,304,166</b>	<b>\$10.87</b>
<b>DIVISION 4 - Masonry</b>			
Masonry	\$22.81	\$2,737,500	
Masonry Rebar	\$0.84	\$100,216	
<b>Subtotal Division 4</b>	<b>\$23.65</b>	<b>\$2,837,716</b>	<b>\$23.65</b>
<b>DIVISION 5 - Metals</b>			
Structural Steel	\$25.00	\$3,000,000	
Downspout Boots	\$0.04	\$4,500	
Expansion Joints	\$0.04	\$4,713	
<b>Subtotal Division 5</b>	<b>\$25.08</b>	<b>\$3,009,213</b>	<b>\$25.08</b>



**DIVISION 6 - Wood & Plastics**

Rough Carpentry	\$1.27	\$152,294
Finish Carpentry	\$0.78	\$93,750

<b>Subtotal Division 6</b>	<b>\$2.05</b>	<b>\$246,044</b>	<b>\$2.05</b>
----------------------------	---------------	------------------	---------------

**DIVISION 7 - Thermal & Moisture**

Sheet Waterproofing	\$0.14	\$16,230
Membrane Roofing	\$12.70	\$1,523,498
Smoke Vents	\$0.09	\$11,318
Fireproofing	\$0.15	\$18,069
Firestopping	\$0.08	\$9,375
Fire Caulk	\$0.28	\$33,750
Joint Sealants	\$0.21	\$24,990

<b>Subtotal Division 7</b>	<b>\$13.64</b>	<b>\$1,637,229</b>	<b>\$13.64</b>
----------------------------	----------------	--------------------	----------------

**DIVISION 8 - Doors & Windows**

Doors / Frames / Hardware	\$2.25	\$269,700
Access Doors	\$0.02	\$2,250
Overhead Coiling Doors	\$0.70	\$84,280
Windows / Glass / Glazing	\$8.37	\$1,004,901

<b>Subtotal Division 8</b>	<b>\$11.34</b>	<b>\$1,361,131</b>	<b>\$11.34</b>
----------------------------	----------------	--------------------	----------------

**DIVISION 9 - Finishes**

Drywall	\$8.28	\$993,750
Ceramic Tile	\$0.59	\$71,205
Resilient Tile Flooring	\$3.54	\$425,171
Resinous Flooring	\$0.15	\$17,949
Painting	\$1.55	\$185,702

<b>Subtotal Division 9</b>	<b>\$14.11</b>	<b>\$1,693,777</b>	<b>\$14.11</b>
----------------------------	----------------	--------------------	----------------

**DIVISION 10 - Specialties**

Visual Display	\$0.22	\$26,739
Toilet Compartments	\$0.45	\$53,953
Louvers and Vents	\$0.02	\$2,818
Signage	\$0.20	\$24,000
Metal Lockers	\$0.72	\$86,625
Fire Protection	\$0.01	\$1,544
Walkway Covers	\$0.19	\$23,076
Wire Mesh Partitions	\$0.01	\$1,335
Operable Panel Partitions	\$0.06	\$6,815
Metal Storage Shelving	\$0.25	\$30,000
Toilet Accessories	\$0.17	\$20,794

<b>Subtotal Division 10</b>	<b>\$2.31</b>	<b>\$277,699</b>	<b>\$2.31</b>
-----------------------------	---------------	------------------	---------------

**DIVISION 11 - Equipment**

<b>Subtotal Division 11</b>	<b>\$0.00</b>	<b>\$0</b>	<b>\$0.00</b>
-----------------------------	---------------	------------	---------------

<b>DIVISION 12 - Furnishings</b>			
Projection Screens	\$0.04	\$5,124	
Appliances	\$0.12	\$14,349	
Plastic Laminate Casework	\$4.17	\$500,955	
Entrance Mats	\$0.06	\$7,355	
Blinds	\$0.27	\$32,400	
<b>Subtotal Division 12</b>	<b>\$4.67</b>	<b>\$560,183</b>	<b>\$4.67</b>
<b>DIVISION 14 - Conveying</b>			
Elevators	\$0.80	\$96,000	
<b>Subtotal Division 14</b>	<b>\$0.50</b>	<b>\$96,000</b>	<b>\$0.80</b>
<b>Division 15 - Mechanical</b>			
Sprinkler System	\$2.30	\$276,127	
Mechanical / Plumbing	\$49.14	\$5,896,875	
<b>Subtotal Division 15</b>	<b>\$51.44</b>	<b>\$6,173,002</b>	<b>\$51.44</b>
<b>DIVISION 16 - Electrical</b>			
Electrical	\$32.50	\$3,900,000	
<b>Subtotal Division 16</b>	<b>\$32.50</b>	<b>\$3,900,000</b>	<b>\$32.50</b>
<b>SUBTOTAL HIGH SCHOOL BUILDING</b>		<b>\$25,022,367</b>	<b>\$208.52</b>

#### MARK-UPS

#### MARK-UPS

<b>SUBTOTAL CONSTRUCTION</b>		<b>\$26,072,367</b>
General Contractor Mark-up	3.6%	\$938,605
<b>GRAND TOTAL CONSTRUCTION</b>		<b>\$27,010,972</b>
Architect Design Fee @8%		\$2,160,878
Owner Furniture, Fixtures, & Equipment		\$1,000,000
<b>SUBTOTAL</b>		<b>\$30,171,850</b>
Contingency @ 5%		\$1,508,593
Escalation to 2016 @ 6%		\$1,810,311
<b>TOTAL BUDGET COST</b>		<b>\$33,490,754</b>

GEORGE MASON HIGH SCHOOL PROGRAM  
STAKEHOLDER MEETING DRAFT REVISIONS

April 9, 2016

DEPARTMENT	PROGRAM SPACE	ROOM	SQUARE FEET	NUMBER	TOTAL	SQUARE FEET	REVISD	SQUARE FEET	REVISD	NUMBER	TOTAL	SQUARE FEET	REVISD	SQUARE FEET	REVISD	NUMBER	TOTAL	SQUARE FEET
ENGLISH DEPARTMENT																		
	English Collaborative Classrooms	800		15	12000		800		15	12000		800		11	8800			
	Content Area Small Classroom	400		3	1200		400		3	1200		400		2	800			
	English Breakout Space	400		2	800	200	200		4	800		200		4	800			
	Teacher Team Room & Lounge	400		1	400		400		1	400		400		1	400			
	Academic Storage Room	300		1	300		300		1	300		300		1	300			
	Staff Toilet	60		1	60		60		1	60		60		1	60			
SUBTOTAL ENGLISH					14760							14760		11160				
MATH DEPARTMENT																		
	Math Classrooms	800		15	12000		800		15	12000		800		11	8800			
	Content Area Small Classroom	400		5	2000		400		5	2000		400		4	1600			
	Teacher Team Room & Lounge	400		1	400		400		1	400		400		1	400			
	Academic Storage Room	300		1	300		300		1	300		300		1	300			
	Staff Toilet	60		1	60		60		1	60		60		1	60			
SUBTOTAL MATH					14760							14760		11160				
SCIENCE DEPARTMENT																		
	Universal Lab / Classroom	1800		13	23400		1600		13	20800		1600		9	14400			
	Science Preparation Room	0		0	0		400		6	2400		400		4	1600			
	STEAM Lab / Resource Area	1500		1	1500		1500		1	1500		1500		1	1500			
	Content Area Small Classroom	400		2	800		400		2	800		400		2	800			
	Science Breakout Space	400		2	800		200		4	800		200		2	400			
	Teacher Team Room & Lounge	400		1	400		400		1	400		400		1	400			
	Chemical Storage Room	0		0	0		100		1	100		100		1	100			
	Academic Storage Room	300		1	300		300		1	300		300		1	300			
	Staff Toilet	60		1	60		60		1	60		60		1	60			
SUBTOTAL SCIENCE					27260							27160		19560				
SOCIAL STUDIES DEPARTMENT																		
	Social Studies Collaborative Classroom	800		15	12000		800		15	12000		800		11	8800			
	Content Area Small Classroom	400		4	1600		400		4	1600		400		3	1200			
	Social Studies Breakout Space	400		2	800	200	200		4	800		200		3	600			
	Teacher Team Room & Lounge	400		1	400		400		1	400		400		1	400			
	Academic Storage Room	300		1	300		300		1	300		300		1	300			
	Staff Toilet	60		1	60		60		1	60		60		1	60			
SUBTOTAL SOCIAL STUDIES					15160							15160		11360				

GEORGE MASON HIGH SCHOOL PROGRAM  
STAKEHOLDER MEETING DRAFT REVISIONS

April 9, 2016

DEPARTMENT	PROGRAM SPACE	ROOM SQUARE FEET	NUMBER	TOTAL SQUARE FEET	REVISED SQUARE FEET	REVISED NUMBER	TOTAL SQUARE FEET	REVISED SQUARE FEET	REVISED NUMBER	TOTAL SQUARE FEET
WORLD LANGUAGE DEPARTMENT										
	Large Group Classroom	800	11	8800	800	11	8800	800	9	7200
	Content Area Small Classroom	400	3	1200	400	3	1200	400	2	800
	Small Group Classroom	400	1	400	400	1	400	400	1	400
	Language Breakout Space	200	5	1000	200	5	1000	200	4	800
	Teacher Team Room & Lounge	400	1	400	400	1	400	400	1	400
	Academic Storage Room	300	1	300	300	1	300	300	1	300
	Staff Toilet	60	1	60	60	1	60	60	1	60
SUBTOTAL WORLD LANGUAGE				12160						9960

INTER-DISCIPLINARY									
LIBRARY / MEDIA SERVICES									
Media Center	4000	1	4000		4000	1	4000		4000
Office	150	3	450		150	3	450		450
Workroom	400	1	400		400	1	400		400
Staff Toilet	60	1	60		60	1	60		60
Collaborative Classroom	800	1	800		800	1	800		800
Collaborative Classroom	500	2	1000		500	2	1000		1000
Design Lab	1600	1	1600		1600	1	1600		1600
Design Studio	900	1	900		900	1	900		900
Small Group / Conference	300	2	600		300	2	600		600
Digital Technology Storage	500	1	500		500	1	500		500
SUBTOTAL LIBRARY / MEDIA			10310						
INTER-DISCIPLINARY RESOURCES									
Presentation Arena	1000	1	1000		1000	1	1000		1000
Small Group / Ind Assessment	200	3	600		200	3	600		600
Hybrid Learning Center	1500	1	1500		1500	1	1500		1500
SUBTOTAL INTER-DISCIPLINARY			3100						
SUBTOTAL INTER-DISCIPLINARY			13410						

INTER-DISCIPLINARY									
LIBRARY / MEDIA SERVICES									
Media Center	4000	1	4000		4000	1	4000		4000
Office	150	3	450		150	3	450		450
Workroom	400	1	400		400	1	400		400
Staff Toilet	60	1	60		60	1	60		60
Collaborative Classroom	800	1	800		800	1	800		800
Collaborative Classroom	500	2	1000		500	2	1000		1000
Design Lab	1600	1	1600		1600	1	1600		1600
Design Studio	900	1	900		900	1	900		900
Small Group / Conference	300	2	600		300	2	600		600
Digital Technology Storage	500	1	500		500	1	500		500
SUBTOTAL LIBRARY / MEDIA			10310						
INTER-DISCIPLINARY RESOURCES									
Presentation Arena	1000	1	1000		1000	1	1000		1000
Small Group / Ind Assessment	200	3	600		200	3	600		600
Hybrid Learning Center	1500	1	1500		1500	1	1500		1500
SUBTOTAL INTER-DISCIPLINARY			3100						
SUBTOTAL INTER-DISCIPLINARY			13410						

INTER-DISCIPLINARY									
LIBRARY / MEDIA SERVICES									
Media Center	4000	1	4000		4000	1	4000		4000
Office	150	3	450		150	3	450		450
Workroom	400	1	400		400	1	400		400
Staff Toilet	60	1	60		60	1	60		60
Collaborative Classroom	800	1	800		800	1	800		800
Collaborative Classroom	500	2	1000		500	2	1000		1000
Design Lab	1600	1	1600		1600	1	1600		1600
Design Studio	900	1	900		900	1	900		900
Small Group / Conference	300	2	600		300	2	600		600
Digital Technology Storage	500	1	500		500	1	500		500
SUBTOTAL LIBRARY / MEDIA			10310						
INTER-DISCIPLINARY RESOURCES									
Presentation Arena	1000	1	1000		1000	1	1000		1000
Small Group / Ind Assessment	200	3	600		200	3	600		600
Hybrid Learning Center	1500	1	1500		1500	1	1500		1500
SUBTOTAL INTER-DISCIPLINARY			3100						
SUBTOTAL INTER-DISCIPLINARY			13410						



GEORGE MASON HIGH SCHOOL PROGRAM  
STAKEHOLDER MEETING DRAFT REVISIONS

April 9, 2016

DEPARTMENT	PROGRAM SPACE	ROOM	SQUARE FEET	NUMBER	TOTAL	SQUARE FEET	REVISED	SQUARE FEET	REVISED	NUMBER	TOTAL	SQUARE FEET	REVISED	SQUARE FEET	REVISED	NUMBER	TOTAL	SQUARE FEET	
ART - PERFORMANCE AND DESIGN DEPARTMENT																			
VISUAL ARTS	Design Labs		1200	4	4800		1200		4	4800		1100		4	4400				
	Darkroom		0	0	0		400		1	400		400		1	400				
	Teacher Team Room & Lounge		800	1	800		400		2	800		800		2	800				
	Art Storage		300	3	900		450		2	900		450		2	900				
	Klin Room		200	1	200		200		1	200		200		1	200				
	SUBTOTAL VISUAL ARTS				6700		SUBTOTAL VISUAL ARTS				7100		SUBTOTAL VISUAL ARTS				6700		
	AUDITORIUM / PERFORMANCE	Main Auditorium / Stage		12000	1	12000		6000		1	6000		6000		1	6000			
		Auditorium Lobby		1000	1	1000		1000		1	1000		1000		1	1000			
		Stage and Support Areas		4000	1	4000		4000		1	4000		4000		1	4000			
		Control Room		200	1	200		200		1	200		200		1	200			
Broadcast Room			300	1	300		300		1	300		300		1	300				
Ticket Booth			50	1	50		50		1	50		50		1	50				
Concessions / School Store			300	1	300		300		1	300		300		1	300				
Dressing Room / Toilet			300	2	600		300		2	600		300		2	600				
Scene Shop & Workroom			700	1	700		800		1	800		700		1	700				
Costume Shop & Storage			0	0	0		800		1	800		700		1	700				
Theatre Arts / Drama / Black Box			1800	1	1800		1800		1	1800		1800		1	1800				
Orchestra Pit			1500	1	1500		1500		1	1500		1500		0	0				
Public Toilets			700	2	1400		700		2	1400		500		2	1000				
SUBTOTAL AUDITORIUM / PERFORMANCE				23850		SUBTOTAL AUDITORIUM / PERFORMANCE				18750		SUBTOTAL AUDITORIUM / PERFORMANCE				16650			
PERFORMING ARTS		Band / Orchestra		1600	1	1600		2000		1	2000		1600		1	1600			
	Choral / Strings Program		1000	1	1000		1000		1	1000		1000		1	1000				
	Instrument Storage - Percussion		200	2	400		400		1	400		400		1	400				
	Instrument Storage - Strings		0	0	0		200		1	200		200		1	200				
	Instrument Storage - Band		0	0	0		200		1	200		200		1	200				
	Uniform Storage		200	2	400		200		2	400		200		2	400				
	Practice Rooms		100	6	600		100		2	200		100		2	200				
	Sectional Practice Rooms		0	0	0		600		2	1200		600		2	1200				
	Music Library		150	2	300		300		1	300		300		1	300				
	SUBTOTAL PERFORMING ARTS				4300		SUBTOTAL PERFORMING ARTS				5900		SUBTOTAL PERFORMING ARTS				5500		
SUBTOTAL ART - PERFORMANCE AND DESIGN				34850		SUBTOTAL ART - PERFORMANCE AND DESIGN				31750		SUBTOTAL ART - PERFORMANCE AND DESIGN				28850			
CROSS DISCIPLINARY INNOVATION DEPARTMENT																			
Project Based Learning Lab			1500	2	3000		1500		2	3000		1500		2	3000				
	Education Resource Center		800	1	800		800		1	800		800		1	800				
	Technology Breakout Space		200	2	400		200		2	400		200		2	400				
	Storage Room		150	2	300		300		1	300		300		1	300				
	Staff Toilet		60	1	60		60		1	60		60		1	60				
SUBTOTAL CROSS DISCIPLINARY INNOVATION				4560		SUBTOTAL CROSS DISCIPLINARY INNOVATION				4560		SUBTOTAL CROSS DISCIPLINARY INNOVATION				4560			

GEORGE MASON HIGH SCHOOL PROGRAM  
STAKEHOLDER MEETING DRAFT REVISIONS

April 9, 2016

DEPARTMENT	PROGRAM SPACE	ROOM	SQUARE FEET	NUMBER	TOTAL	SQUARE FEET	REVISD	SQUARE FEET	NUMBER	TOTAL	SQUARE FEET	REVISD	SQUARE FEET	NUMBER	TOTAL	SQUARE FEET
<b>PHYSICAL EDUCATION</b>																
<b>GYMNASIUM</b>	Competition Gym	20000	1	20000	20000	1	20000	20000	1	20000	20000	1	20000	1	20000	20000
	Gym Lobby	1000	1	1000	1000	1	1000	1000	1	1000	1000	1	1000	1	1000	1000
	Community Gymnasium - 2 Courts	12000	1	12000	12000	1	12000	12000	1	12000	12000	1	12000	1	12000	12000
	Wrestling Room	3000	1	3000	3000	1	3000	3000	1	3000	3000	1	3000	1	3000	3000
	Fitness Center	4000	1	4000	4000	1	4000	4000	1	4000	4000	1	4000	1	4000	4000
	Concessions	300	1	300	300	1	300	300	1	300	300	1	300	1	300	300
	Ticket Booth	150	1	150	150	1	150	150	1	150	150	1	150	1	150	150
	Broadcast AV Room	300	1	300	300	1	300	300	1	300	300	1	300	1	300	300
	Indoor Storage	800	1	800	800	1	800	800	1	800	800	1	800	1	800	800
	Boys Locker Room	6000	1	6000	6000	1	6000	6000	1	6000	6000	1	6000	1	6000	6000
	Girls Locker Room	6000	1	6000	6000	1	6000	6000	1	6000	6000	1	6000	1	6000	6000
	Public Toilet Rooms	700	2	1400	1400	2	1400	1400	2	1400	1400	2	1400	2	1400	1400
	Outdoor Storage	250	1	250	250	1	250	250	1	250	250	1	250	1	250	250
	<b>SUBTOTAL GYMNASIUM</b>			<b>55200</b>			<b>55200</b>			<b>55200</b>			<b>54800</b>			
<b>GYM OFFICES</b>	Gym A.D. Office	500	1	500	500	1	500	500	1	500	500	1	500	1	500	500
	Conference Room	900	1	900	900	1	900	900	1	900	900	1	900	1	900	900
	Faculty Offices	150	7	1050	1050	7	1050	1050	7	1050	1050	7	1050	7	1050	1050
	Coaches Offices	1500	2	3000	3000	2	3000	3000	2	3000	3000	2	3000	2	3000	3000
	Staff Toilet / Shower Room	0	0	0	0	0	200	200	2	200	200	2	200	2	200	200
	Health CR	800	3	2400	2400	3	800	800	3	2400	2400	3	800	3	2400	2400
	<b>SUBTOTAL GYM OFFICES</b>			<b>7850</b>			<b>8050</b>			<b>8050</b>			<b>8050</b>			
<b>GYM SUPPORT SPACES</b>	Laundry Room	500	1	500	500	1	500	500	1	500	500	1	500	1	500	500
	Training Room	1500	1	1500	1500	1	1500	1500	1	1500	1500	1	1500	1	1500	1500
	Storage / PE	800	1	800	800	1	800	800	1	800	800	1	800	1	800	800
	Storage / Athletics	4500	1	4500	4500	1	4500	4500	1	4500	4500	1	4500	1	4500	4500
<b>SUBTOTAL GYM SUPPORT SPACES</b>				<b>7300</b>			<b>7300</b>			<b>7300</b>			<b>7300</b>			
<b>SUBTOTAL PHYSICAL EDUCATION</b>				<b>70350</b>			<b>70550</b>			<b>70150</b>						
<b>SPECIAL EDUCATION</b>																
Special Needs Content Area	Small Resource Room	800	1	800	800	1	800	800	1	800	800	1	800	1	800	800
	Sensory Room	500	2	1000	1000	2	500	500	2	1000	1000	2	500	2	1000	1000
	Life Skills	500	1	500	500	1	500	500	1	500	500	1	500	1	500	500
	Speech/OT/PT Lab	1500	1	1500	1500	1	1500	1500	1	1500	1500	1	1500	1	1500	1500
	Transition Center	800	1	800	800	1	800	800	1	800	800	1	800	1	800	800
	Storage Room	1200	1	1200	1200	1	1200	1200	1	1200	1200	1	1200	1	1200	1200
	Conference Room	200	1	200	200	1	200	200	1	200	200	1	200	1	200	200
	Testing Room	250	1	250	250	1	250	250	1	250	250	1	250	1	250	250
	Staff Toilet	100	1	100	100	1	100	100	1	100	100	1	100	1	100	100
	Toilet Changing Room	0	0	0	0	0	80	80	1	80	80	1	80	1	80	80
	Staff Toilet	60	1	60	60	1	60	60	1	60	60	1	60	1	60	60
<b>SUBTOTAL SPECIAL EDUCATION</b>				<b>6410</b>			<b>6490</b>			<b>6490</b>			<b>6490</b>			



GEORGE MASON HIGH SCHOOL PROGRAM  
STAKEHOLDER MEETING DRAFT REVISIONS

April 9, 2016

DEPARTMENT	PROGRAM SPACE	ROOM	SQUARE FEET	NUMBER	TOTAL	SQUARE FEET	REVISED	SQUARE FEET	REVISED	NUMBER	TOTAL	SQUARE FEET	REVISED	SQUARE FEET	REVISED	NUMBER	TOTAL	SQUARE FEET		
TECHNOLOGY SUPPORT SERVICES																				
IT Admin Office / Command Center	Digital Technology Storage	Server Room	1000	1	1000	1000	1000	1	1	1	1000	1000	1000	1	1	1	1000	1000		
			200	1	200	200	200	1	1	1	200	200	200	1	1	1	200	200		
			300	1	300	300	300	1	1	1	300	300	300	1	1	1	300	300		
			SUBTOTAL TECHNOLOGY SUPPORT SERVICES			1500														
BUILDING SERVICES / MAINTENANCE																				
Custodial / Maint Office / Shop	Receiving / Storage	Staff Toilet	120	3	360	800	800	1	1	1	800	800	800	1	1	1	800	800		
			1200	1	1200	1200	1200	1	1	1	1200	1200	1200	1	1	1	1200	1200		
			0	0	0	60	60	1	1	1	60	60	60	1	1	1	60	60		
			0	0	0	2000	2000	1	1	1	2000	2000	2000	1	1	1	2000	2000		
Outdoor Storage Facility	Lockers		200	1	200	0	0	0	0	0	0	0	0	0	0	0	0	0		
			SUBTOTAL BUILDING SERVICES			1760	4060													
HEALTH SERVICES																				
Clinic Waiting / Reception			Nurse's Office	Exam Room	50	1	50	50	50	1	1	1	50	50	50	1	1	1	50	50
	100	2			200	100	200	2	2	2	200	200	100	2	2	2	200	200		
	150	1			150	150	150	1	1	1	150	150	150	1	1	1	150	150		
	200	2			200	200	200	2	2	2	200	200	200	2	2	2	200	200		
Resting Area	Storage	Health Toilet	50	1	50	50	50	1	1	1	50	50	50	1	1	1	50	50		
			75	2	150	75	150	2	2	2	150	150	75	2	2	2	150	150		
SUBTOTAL HEALTH SERVICES			800	800																
FOOD SERVICE																				
Dining / Commons	Serving	Kitchen	7000	1	7000	7000	7000	1	1	1	7000	7000	7000	1	1	1	7000	7000		
			1600	1	1600	1600	1600	1	1	1	1600	1600	1600	1	1	1	1600	1600		
			1500	1	1500	1500	1500	1	1	1	1500	1500	1500	1	1	1	1500	1500		
			50	1	50	50	50	2	2	2	100	100	50	2	2	2	100	100		
Walk-in Refrigerator	Walk-in Freezer	Dry Storage	500	1	500	500	500	1	1	1	500	500	500	1	1	1	500	500		
			500	1	500	500	500	1	1	1	500	500	500	1	1	1	500	500		
Faculty Dining / Lounge	Catering Staff Breakroom	Catering Storage Room	600	1	600	600	600	1	1	1	600	600	600	1	1	1	600	600		
			300	1	300	300	300	1	1	1	300	300	300	1	1	1	300	300		
Senior Courtyard - Outside Space	Staff Toilet		0	0	0	0	0	1	1	1	0	0	0	1	1	1	0	0		
			0	1	0	0	0	1	1	1	0	0	0	1	1	1	0	0		
60			1	60	60	60	1	1	1	60	60	60	1	1	1	60	60			
SUBTOTAL FOOD SERVICE			12110	12610																

GEORGE MASON HIGH SCHOOL PROGRAM  
STAKEHOLDER MEETING DRAFT REVISIONS

April 9, 2016

DEPARTMENT	PROGRAM SPACE	ROOM SQUARE FEET	NUMBER	TOTAL SQUARE FEET	REVISED SQUARE FEET	REVISED NUMBER	TOTAL SQUARE FEET	REVISED SQUARE FEET	REVISED NUMBER	TOTAL SQUARE FEET
------------	---------------	---------------------	--------	----------------------	------------------------	-------------------	----------------------	------------------------	-------------------	----------------------

ADMINISTRATION / SAFETY / GUIDANCE

<b>ADMINISTRATION</b>										
	Secure Vestibule	300	1	300	300	1	300	300	1	300
	Entrance Lobby	800	1	800	800	1	800	800	1	800
	Reception / Clerical	500	1	500	500	1	500	500	1	500
	<b>Delivery Storage Room</b>	0	0	0	50	1	50	50	1	50
	Principal	300	1	300	300	1	300	300	1	300
	Assistant Principal / Dean	120	3	360	120	3	360	120	3	360
	Staff Offices	120	3	360	120	3	360	120	3	360
	Workroom / Mail	300	1	300	300	1	300	300	1	300
	Conference Room	400	1	400	400	1	400	400	1	400
	Storage / Supplies	100	4	400	100	4	400	100	4	400
	Attendance	150	1	150	150	1	150	150	1	150
	Bookkeeper	150	1	150	150	1	150	150	1	150
	<b>School Resource Officer</b>	0	0	0	120	1	120	120	1	120
	<b>Parent/Teacher Liaison</b>	0	0	0	120	1	120	120	1	120
	Records Storage	200	1	200	200	1	200	200	1	200
	Student Supervised Study	200	1	200	200	1	200	200	1	200
	Staff Toilet	60	2	120	60	2	120	60	2	120
	<b>SUBTOTAL ADMINISTRATION</b>			4540			4830			4830
<b>GUIDANCE / CAREER CENTER / STUDENT &amp; FAMILY SUPPORT</b>										
	Guidance Reception	100	1	100	100	1	100	100	1	100
	Registrar / Secretary	75	1	75	75	1	75	75	1	75
	College / Career Center	300	1	300	300	1	300	300	1	300
	Main Counselor's Office	175	1	175	175	1	175	175	1	175
	Counselor's Office	150	4	600	150	4	600	150	4	600
	IB Coordinator / Gifted	150	1	150	150	1	150	150	1	150
	Testing / Data Coordinator	150	1	150	150	1	150	150	1	150
	Student Support	150	2	300	150	2	300	150	2	300
	Literarys	50	3	150	50	3	150	50	3	150
	Small Group / Conference	200	1	200	200	1	200	200	1	200
	Workroom	200	1	200	200	1	200	200	1	200
	Records Storage	200	1	200	200	1	200	200	1	200
	Special Education / Parent Liaison	200	1	200	800	1	800	800	1	800
	Staff Toilet	60	2	120	60	2	120	60	2	120
	<b>SUBTOTAL GUIDANCE</b>			2920			3520			3520
	<b>SUBTOTAL ADMINISTRATION / SAFETY / GUIDANCE</b>			7460			8350			8350

TOILETS

	Staff Toilets	60	15	Included	60	15	Included	60	15	Included
	Health Toilet	75	2	Included	75	2	Included	75	2	Included
	Dressing Room / Toilet	300	2	Included	300	2	Included	300	2	Included
	Boys / Girls Locker	6000	2	Included	6000	2	Included	6000	2	Included
	Public Toilets	700	4	Included	700	4	Included	700	4	Included
	<b>Student Unisex Single Toilets</b>	0	0	0	60	4	240	60	4	240
	Boys Gang Toilets	300	4	1200	300	4	1200	300	4	1200
	Girls Gang Toilets	300	4	1200	300	4	1200	300	4	1200
	Custodial Closets	50	9	450	50	9	450	50	9	450
	<b>SUBTOTAL TOILETS</b>			2850			3090			3090



GEORGE MASON HIGH SCHOOL PROGRAM  
STAKEHOLDER MEETING DRAFT REVISIONS

April 9, 2016

DEPARTMENT	PROGRAM SPACE	ROOM SQUARE FEET	NUMBER	TOTAL SQUARE FEET	REVISED SQUARE FEET	REVISED NUMBER	TOTAL SQUARE FEET	REVISED SQUARE FEET	REVISED NUMBER	TOTAL SQUARE FEET
TOTAL PROGRAM SPACE				240160			241170			217070
SUPPORT SPACES AND CIRCULATION										
		Mechanical Room								
		Electrical Room								
		Electrical Closets								
		Communication Closets								
		Sprinkler Room								
		Elevators								
		Stairs								
		Corridors								
		Non-Programmed Space 40%		96064			96468			86828
SUBTOTAL SUPPORT SPACES AND CIRCULATION				96064			96468			86828
GRAND TOTAL				336224			337638			303898

# School Board Fact Finding

10. What could the school system accomplish at certain funding tiers? What can the school system buy with \$40, \$60, \$80, \$100, or \$120 million?
- a. Can we break down desired features into groupings of amenities and options to display opportunity costs and trade-offs?
  - b. Which needs are critical or essential?
  - c. Which needs are truly additive or supplementary?

## Answers:

- The working group, along with staff and consultants, has divided initial tiers based on scope of effort. They are:
  - Defer Construction
  - Renovation + New Construction
  - New Construction
- These tiers cover 5 options ranging from “Fix only critical issues and use trailers for capacity needs” up to “Build a brand new school.” Some of the options have subsets (A and B) with slightly different nuances.
- The breakdowns include certain options – like additions to MEHMS and central office space – that have been mentioned in discussions but may not be “critical.”
- Additive needs, such as swimming pools and soccer fields, have been included not by cost but by availability/possibility.
- This tab contains supporting documents:
  - Renovation Workbook – a table breaking down the details of each tier and option
  - Option 1 Defer Construction cost breakdown
  - Option 2 Phased Construction cost breakdown
  - Option 3-5 High School Options cost breakdowns

	DEFER CONSTRUCTION	RENOVATION and NEW CONSTRUCTION						NEW CONSTRUCTION		
Old Label	Option 2 Option 1	(None) Option 2	Option 3 Option 3	Option 4 Option 3A	Option 5 Option 3B	Option 4A Option 4	Option 6 Option 4a	Option 7 Option 5	Option 8 Option 5A	Option 8a Option 5B
DESCRIPTION	Fix Critical Issues + Trailers	Phased Additions	Minimal Renovation + Addition	Renovation + Addition	Gut Renovation + Addition	Half Demolition - Renovation	Half Demolition - Gut Renovation	New School	New School - Future Addition	New School - With Shell for Expansion
Estimated Budget	\$19.8 M	\$ 111 M over 12 Years	\$ 65 M	\$ 78 M	\$ 103 M	\$ 105 M	\$ 114 M	\$ 117 M	\$107 M	\$113 M
	Plus Escalation Costs for Eventual Future Construction	\$43 M 2021 / \$10M 2025 / \$58 M 2029								
MEHMS Addition	No	Yes - 19,700 SF	Yes - 16,700 SF	Yes - 16,700 SF	Yes - 16,700 SF	Yes - 19,700 SF	Yes - 16,700 SF	Yes - 19,700 SF	Yes - 19,700 SF	Yes - 19700 SF
Maximum Capacity										
GMHS Max Capacity		1200	1500	1500	1500	1500	1500	1500	1200	1200
MEHMS Max Capacity		972	972	972	972	972	972	972	972	972
Year at Capacity	year to year	2029	Past 2030	Past 2030	Past 2030	Past 2030	Past 2030	Past 2030	2029	2029
Renovation Addition	0 SF 0 SF	Critical Repairs 200,000 SF	200,000 SF 103,898 SF	200,000 SF 103,898 SF	200,000 SF 103,898 SF	100,000 SF 203,898 SF	100,000 SF 203,898 SF	0 SF 303,898 SF	0 SF 268,860 SF	0 SF 268,860 SF
Central Office Space	No	Yes - 2029: 11,800 SF \$3M	Yes - 11,800 SF - \$3 M	Yes - 11,800 SF - \$3 M	Yes - 11,800 SF - \$3 M	Yes - 11,800 SF - \$3 M	Yes - 11,800 SF - \$3 M	Yes - 11800 SF - \$3 M	Yes - 11800 SF - \$3 M	Yes - 11800 SF - \$3 M
DEVELOPMENT	No	Possibly	No	No	No	Yes	Yes	Yes	Yes	Yes
Acreage Available	0	Possibly 4-6 Acres	0	0	0	Possibly 4-6 Acres	Possibly 4 - 6 Acres	Possibly 6 to 10 acres	Possibly 6 to 10 acres	Possibly 6 to 10 acres
When Available	N/a	After 2029	n/a	n/a	n/a	Available 2022	Available 2023	Available 2021	Available 2022	Available 2023
Land Value*		\$15 - 25 M	0	0	0	\$ 15 - 25 M	15-25 M	35 - 45 M	35- 45 M	35 - 45 M
Net Annual Fiscal Impact*		\$800k - 1.2 M	0	0	0	\$ 800k - 1.2 M	800k - 1.2 M	1.4 M - 1.8 M	1.4 M - 1.8 M	1.4 M - 1.8 M
Finance Reduction**	0	\$23 M - 37M	0	0	0	\$ 23M - 37M	23M - 37 M	49M - 63M	49M - 63M	49-63M
Net Cost, at build out*	\$19.8 M	\$88 M - 74 M	\$ 65 M	\$ 78 M	\$ 103 M	\$82 M - 70 M	\$91 M - 77 M	\$68 M - 54M	\$58 M - 44 M	\$63M - 47M
OTHER CONSIDERATIONS										
LEED Standard	No	Yes on New Building	No	No	No	Yes	Silver	Silver	Silver	Silver
Parking	No Change	New Parking	Minimal Change	Minimal Change	Minimal Change	New Parking	New Parking	New Parking	New Parking	New Parking
New Soccer Field		Possibly after 2029	No	No	No	Possibly	Possibly	New Soccer Field	New Soccer Field	New Soccer Field
Pool		Possible beyond 2029	No	No	No	No	No	No	No	No
Risk	Cost Escalation Risk	Feasibility not yet known	Opportunity Cost	Opportunity Cost	Opportunity Cost	Feasibility & Market Risk	Feasibility & Market Risk	Market Risk	Market Risk	Market Risk
Completion Date		12 Years (2029)	5 Years (2022)	5 Years (2022)	6 Years (2023)	5 Years (2022)	6 Years (2023)	4 Years (2021)	4 Years (2021)	4 Years (2021)
Timeline	2020 6 Trailers 2022 6 Trailers 2024 6 Trailers 2024 6 Trailers 2027 6 Trailers 2029 6 Trailers	2017 Referendum 2017 Select Architect 2021 80,000 SF Addition 2025 MEHMS Expansion 2029 120,000 SF Addition	2017 Referendum 2017 Select Architect 2020 New Addition 2021 Renovation Phase 1 2021 Renovation Pase 2 2022 Renovation Phase 3 2022 Renovation Phase 4	2017 Referendum 2017 Select Architect 2019 Replace HVAC / Roof 2020 New Addition 2021 Renovation Phase 1 2021 Renovation Phase 1 2021 Renovation Phase 2 2021 Renovation Phase 2 2022 Renovation Phase 3 2022 Renovation Phase 4	2017 Referendum 2017 Select Architect 2020 New Addition 2021 Renovation Phase 1 2022 Renovation Phase 2 2023 Renovation Phase 3 2024 Renovation Phase 4	2017 Referendum 2017 Select Architect 2020 New Addition 2021 Renovation Phase 1 2021 Renovation Phase 2 2022 Renovation Phase 3 2022 Renovation Phase 4	2017 Referendum 2017 Select Architect 2021 New Addition 2022 Renovation Phase 1 2023 Renovation Phase 2 2023 Demolition	2017 Referendum 2017 Procurement 2021 New High School 2021 Demolition Old H.S.	2017 Referendum 2017 Procurement 2021 New High School 2021 Demolition Old H.S.	2017 Referendum 2017 Procurement 2021 New High School 2021 Demolition Old H.S.
			MEHMS Expansion anytime 2019-22	MEHMS Expansion anytime 2019-22	MEHMS Expansion anytime 2019-24	MEHMS Expansion anytime 2019-24	MEHMS Expansion anytime 2019-23	MEHMS Expansion anytime 2019-21	MEHMS Expansion anytime 2019-21	MEHMS Expansion anytime 2019-21

## OPTION NO. 1 - DEFER CONSTRUCTION (TRAILERS) - 15 YEARS - 2017 to 2032

### George Mason HS Maintenance

GM New Roof	\$1,000,000
GM Replace HVAC Equipment	\$7,000,000
GM General Repairs \$500K / Year	\$7,500,000

<b>Subtotal GM Costs</b>	<b>\$15,500,000</b>
--------------------------	---------------------

### Install New Classroom Trailers

2020 - Add 6 Classroom Trailers	\$750,000
2022 - Add 6 Classroom Trailers	\$795,000
2024 - Add 6 Classroom Trailers	\$842,700
2027 - Add 6 Classroom Trailers	\$918,543
2029 - Add 6 Classroom Trailers	\$973,656

<b>Subtotal Trailer Construction</b>	<b>\$4,279,899</b>
--------------------------------------	--------------------

### High School Escalation @3% / Year

2017 Escalation on \$117M	\$3,510,000
2018 Escalation on \$117M	\$3,510,000
2019 Escalation on \$117M	\$3,510,000
2020 Escalation on \$117M	\$3,510,000
2021 Escalation on \$117M	\$3,510,000

<b>Subtotal Escalation 5 Years</b>	<b>\$17,550,000</b>
------------------------------------	---------------------

2022 Escalation on \$117M	\$3,510,000
2023 Escalation on \$117M	\$3,510,000
2024 Escalation on \$117M	\$3,510,000
2025 Escalation on \$117M	\$3,510,000
2026 Escalation on \$117M	\$3,510,000

<b>Subtotal Escalation 10 Years</b>	<b>\$35,100,000</b>
-------------------------------------	---------------------

2027 Escalation on \$117M	\$3,510,000
2028 Escalation on \$117M	\$3,510,000
2029 Escalation on \$117M	\$3,510,000
2030 Escalation on \$117M	\$3,510,000
2031 Escalation on \$117M	\$3,510,000

<b>Total Escalation 15 Years</b>	<b>\$52,650,000</b>
----------------------------------	---------------------

OPTION NO. 2 - PHASED ADDITIONS	HIGH SCHOOL ADD MEH LOT COMPLETE 2021	MEH EXPANSION COMPLETE 2025	HIGH SCHOOL ADD DEMO 1/2 EXISTING COMPLETE 2029
2-Jan-17			
RENOVATION SF	0	0	0
NEW CONSTRUCTION SF	80000	0	120000
TOTAL HIGH SCHOOL SF	80000	0	120000
SITE IMPROVEMENTS	\$2,190,000	\$975,000	\$5,167,500
RENOVATION	\$0	\$0	\$0
NEW CONSTRUCTION	\$16,509,600	\$0	\$27,226,800
GENERAL CONTRACTOR MARK-UP	\$673,186	\$35,100	\$1,166,195
SUBTOTAL CONSTRUCTION COSTS	\$19,372,786	\$1,010,100	\$33,560,495
Architect Design Fee @8%	\$7,000,000	\$80,808	\$250,000
Phasing Costs - Additional General Conditions	\$0	\$0	\$0
Existing High School - Maintenance Costs	\$8,000,000	\$2,000,000	\$2,000,000
Temporary Classroom Trailers	\$0	\$0	\$0
Construction Management Fee	\$1,500,000	\$600,000	\$1,500,000
Owner Furniture, Fixtures, & Equipment	\$2,000,000	\$400,000	\$2,000,000
Contingency @ 5%	\$1,893,639	\$204,545	\$1,965,525
Escalation	\$2,272,367	\$736,363	\$11,793,148
TOTAL HIGH SCHOOL BUDGET COST	\$42,038,792	\$5,031,817	\$53,069,168
PROJECT HIGH SCHOOL COST PER SF	\$525.48		\$442.24
MARY ELLEN HENDERSON SF	3000	16700	0
CENTRAL OFFICE SF	0	0	11800
TOTAL ADDITIONAL SF	3000	16700	11800
ATHLETIC FIELDS	\$0	\$0	\$1,812,586
MARY ELLEN HENDERSON	\$745,174	\$5,069,801	\$0
CENTRAL OFFICE	\$0	\$0	\$3,564,752
TOTAL ADDITIONAL BUDGET COST	\$745,174	\$5,069,801	\$5,377,337
TOTAL PROJECT BUDGET COST	\$42,783,966	\$10,101,618	\$58,446,505

2-Jan-17	OPTION NO. 3 MINIMUM RENOVATION	OPTION NO. 3A RENOVATION	OPTION NO. 3B GUT RENOVATION	OPTION NO. 4 1/2 DEMOLITION RENOVATION	OPTION NO. 4A 1/2 DEMOLITION GUT RENOVATION	OPTION NO. 5 NEW CONSTRUCTION	OPTION NO. 5A NEW CONSTRUCTION FUTURE ADDITION	OPTION NO. 5B NEW CONSTRUCTION SHELL CONSTRUCTION
RENOVATION SF	200000	200000	200000	100000	100000	0	0	35038
NEW CONSTRUCTION SF	103898	103898	103898	203898	203898	303898	268860	268860
TOTAL HIGH SCHOOL SF	303898	303898	303898	303898	303898	303898	268860	303898
SITE IMPROVEMENTS	\$2,190,000	\$2,690,000	\$3,155,000	\$8,127,500	\$8,127,500	\$11,390,000	\$11,290,000	\$11,390,000
RENOVATION	\$13,594,000	\$23,304,000	\$35,698,000	\$11,023,000	\$16,547,000	\$0	\$0	\$4,409,532
NEW CONSTRUCTION	\$21,441,430	\$21,701,175	\$23,628,483	\$46,262,417	\$46,635,551	\$67,036,860	\$59,953,091	\$59,953,091
GENERAL CONTRACTOR MARK-UP	\$1,340,115	\$1,717,026	\$2,249,333	\$2,354,865	\$2,567,162	\$2,823,367	\$2,564,751	\$2,727,094
SUBTOTAL CONSTRUCTION COSTS	\$38,565,546	\$49,412,202	\$64,730,817	\$67,767,782	\$73,877,212	\$81,250,227	\$73,807,843	\$78,479,718
Architect Design Fee @8%	\$3,085,244	\$3,952,976	\$5,178,465	\$5,421,423	\$5,910,177	\$6,500,018	\$5,904,627	\$6,278,377
Phasing Costs - Additional General Conditions	\$1,000,000	\$1,000,000	\$3,000,000	\$1,000,000	\$2,000,000	\$0	\$0	\$0
Existing High School - Maintenance Costs	\$3,000,000	\$3,000,000	\$2,000,000	\$2,000,000	\$2,000,000	\$500,000	\$500,000	\$500,000
Temporary Classroom Trailers	\$400,000	\$400,000	\$800,000	\$400,000	\$600,000	\$200,000	\$200,000	\$200,000
Construction Management Fee	\$1,500,000	\$1,500,000	\$3,000,000	\$2,000,000	\$2,500,000	\$2,000,000	\$2,000,000	\$2,000,000
Owner Furniture, Fixtures, & Equipment	\$2,000,000	\$2,000,000	\$2,000,000	\$3,000,000	\$3,000,000	\$4,000,000	\$3,500,000	\$3,500,000
Contingency @ 5%	\$2,477,539	\$3,063,259	\$4,035,464	\$4,079,460	\$4,494,369	\$4,722,512	\$4,295,624	\$4,547,905
Escalation	\$4,459,571	\$5,513,866	\$9,685,114	\$7,343,028	\$8,089,865	\$5,667,015	\$5,154,748	\$5,457,486
TOTAL HIGH SCHOOL BUDGET COST	\$56,487,900	\$69,842,303	\$94,429,860	\$93,011,693	\$102,471,624	\$104,839,772	\$95,362,842	\$100,963,486
PROJECT HIGH SCHOOL COST PER SF	\$185.88	\$229.82	\$310.73	\$306.06	\$337.19	\$344.98	\$354.69	\$332.23
MARY ELLEN HENDERSON SF	16700	16700	16700	19700	19700	19700	19700	19700
CENTRAL OFFICE SF	11800	11800	11800	11800	11800	11800	11800	11800
TOTAL ADDITIONAL SF	28500	28500	28500	31500	31500	31500	31500	31500
ATHLETIC FIELDS	\$1,530,628	\$1,530,628	\$1,570,908	\$4,081,674	\$4,081,674	\$3,974,262	\$3,974,262	\$3,974,262
MARY ELLEN HENDERSON	\$4,575,186	\$4,575,186	\$4,575,186	\$5,320,360	\$5,320,360	\$5,320,360	\$5,320,360	\$5,320,360
CENTRAL OFFICE	\$3,010,235	\$3,010,235	\$3,089,451	\$3,010,235	\$3,010,235	\$2,931,018	\$2,931,018	\$2,931,018
TOTAL ADDITIONAL BUDGET COST	\$9,116,049	\$9,116,049	\$9,235,545	\$12,412,269	\$12,412,269	\$12,225,640	\$12,225,640	\$12,225,640
TOTAL PROJECT BUDGET COST	\$65,603,949	\$78,958,351	\$103,665,405	\$105,423,963	\$114,883,893	\$117,065,412	\$107,588,482	\$113,189,126

# City Council Fact Finding

**12. What is the economic spectrum of affordability from a funding perspective?**

- a. How much can we afford right now with our current policies?**
- b. If we break policy, what can we afford? What are the repercussions of breaking policy?**
- c. How much could we afford if we change policy?**
- d. Are there TIFs, special tax districts, or additional creative funding methods available?**
- e. Is \$120 million possible? What are the bonding and development implications to ensure a stable future for Falls Church?**
- f. What are the tax implications of each tier across the spectrum?**
- g. What are the debt timelines associated with each funding option?**

**Answers:**

- **Affordability is a complex. Following the current adopted financial policies, the City's additional debt capacity is approximately \$70 million for all projects.**
- **Key assumptions include 4% interest rate on new debt, 2.5% Real Estate Assessed Value Growth, and 2.5% annual growth of other operating expenditures.**
- **The City has modeled additional scenarios where a \$112 million school project could be financed if policies are amended.**
  - **One of the most significant changes is the use of Capital Reserves to pay for annual debt service.**
  - **The scenario also includes an assumption of \$30 million received as a result of property transfer (lease or sale) in the next 10 years.**
  - **This scenario assumes 30 year debt payout.**
- **This tab contains the following supporting documents:**
  - **Detailed Breakdown of Question 12 and subquestions**
  - **PowerPoint on Affordability**
  - **Supporting Data Tables for Debt Service**
  - **Explanation of Tax Increment Financing (TIF) and Community Development Authority (CDA)**
  - **Risk Analysis Memorandum from Davenport & Company**



QUESTION NO: 12.a

QUESTION: How much can we afford right now with our current policies?

ANSWER: Following the current adopted financial policies, the City's additional debt capacity is approximately \$70 million.

This includes the following assumptions:

Interest rate on new debt: 4%  
Real Estate Assessed Value Growth: 2.5%  
Other Operating Expenditure Growth: 2.5% annual growth

The key policy constraints on the amount of debt the City can issue are as follows:

1. Article VII of the Constitution of the Commonwealth of Virginia limits the City's debt capacity to not more than **10% of the assessed valuation** of taxable real estate property in the City.
2. By City Policy, total General Fund supported debt shall not **exceed 5% of the net assessed valuation** of taxable real estate property in the City.
3. Annual debt service expenditures for all General Fund supported debt shall not exceed **twelve percent (12%)** of total General Fund operating expenditures, including school board transfer and debt service.
4. At least **25% of total debt will be repaid within five years** and at least **50% of total debt within ten years**. What this means is that by policy, the City issues debt with a 20 year term, and with level principal payments.
5. The term of any debt issue shall not exceed the useful life of the capital project/facility or equipment for which the borrowing is intended.
6. The city shall comply with all U.S. Internal Revenue Service arbitrage rebate requirements for bonded indebtedness.
7. The City shall comply with all requirements of Title 15.2 Code of Virginia and all other legal requirements regarding the issuance of bonds and certificates of the City or its debt issuing authorities.
8. Debt shall be defined as bonds, capital leases, lines of credit, and certificates of participation or any other instruments that constitute evidence of indebtedness on the part of the City.
9. The Council shall put to referendum certain general obligation bonds:
  1. Where the aggregate amount of the bond, for the bonded project or portion thereof exceeds ten percent of the General Fund budget for the fiscal year in which the bond(s) are anticipated to be issued.
  2. The referendum requirement does not apply to bonds issued for water, sewer, fire, police and medical services projects.

QUESTION NO: 12.b

QUESTION: If we break policy what can we afford? What are the repercussions of breaking policy?

ANSWER: The City has modelled scenarios where a \$112 million school project could be financed if policies are amended, with the most important change being to establish that Capital Reserves can be used to pay, in part, for annual debt service. This scenario also includes the assumption that \$30,000,000 will be received as a result of some type of property transfer (lease or sale) over the next 10 years, resulting in a lesser tax burden.

With that change in policy, a plan of finance is possible that would allow the City to “smooth the peak” of debt service for the first 5 years after issuance of debt for the Campus Project. This has the effect of potentially making the project more affordable for the tax payer. It does however carry a higher level of risk.

The existing policies are designed to set a standard of risk that is within the norms for municipal finance for a small city. Possible repercussion of taking on debt in excess of the City’s current policies may include:

- Possible downgrade to credit rating which would have the impact of increasing borrowing costs
- Difficulty of addressing other demands to City resources if economic growth remains sluggish
- Increased tax rates
- Debt per Capita would be the highest in Northern Virginia

Attachments:

Debt Service Modelling Scenarios

Risk Analysis by Davenport & Company (Draft)

QUESTION NO: 12.c

QUESTION: How much could we afford if we change policy?

ANSWER: As noted in Question 13b, if the city were to change existing financial policies, we have modelled a scenario where the City issues as much as \$145 million, in order to fund \$114 million for school facilities, plus 31 million for other Citywide needs in the adopted Capital Improvements program.

The Following assumptions are used:

Interest rate: 4%  
Real Estate Assessed Value Growth: 2.5%  
Other Operating Expenditure Growth: 2.5%

Current proposed changes to the financial policy regarding debt management include:

1. Increasing unassigned fund balance to 20% if debt service exceeds 12% of expenditures. This would potentially be an additional **\$6 million** added to unassigned fund balance by the time the school debt is fully issued in FY2020.
2. Amend the policy to maintain a pay-out ratio of 25% from five years and 50% from ten years to fifteen years, to a new policy whereby
3. Add the requirement to maintain a 10-year pay-out ratio at or above 50% at the end of each adopted five-year CIP.
4. Amend the pay-out ratio policies to allow additional flexibility, as follows:
  - a. Eliminate the requirement to maintain a pay-out ratio of 25% in five years.
  - b. Eliminate the requirement to maintain a pay-out ratio of 50% in ten years.
  - c. Add a new requirement to maintain a 10-year pay-out ratio at or above 50% at the end of each adopted five-year CIP.

QUESTION NO: 12.d

QUESTION: Are there TIFs, special tax districts, or additional creative funding methods available?

ANSWER: Yes. The potential economic development on a portion of the school site can significantly reduce the cost to the tax payers for the school facilities.

For modelling purposes, the following assumptions are currently under consideration:

Land that may be developed: 8-10 acres

Density of development: 1 million square feet (FAR of 2.5 at a minimum)

Land Value: approximately \$40 million

Tax Yield: to be modelled as part of the planning process.

TIF (Tax Increment Financing): see paper, attached.

Special Tax District: (see paper, attached)

QUESTION NO: 12.e

QUESTION: Is \$120 million possible? What are the bonding and development implications to ensure a stable future of Falls Church?

ANSWER: The adopted CIP calls for a school program estimated at \$112 million, plus 2 million in financing costs, for a total of \$114 million. As discussed in question 13 b and 13c, this is possible. There are additional risks with this level of debt, as described in the Davenport memo. This scenario is modelled in the attached documents.

QUESTION NO: 12.f

QUESTION: What are the tax implications of each tier across the spectrum?

ANSWER:

	<b>Current Debt Service</b>	<b>\$70,000,000</b>	<b>\$145,000,000*</b>
Additional Real Estate Tax Rate required over FY2017 debt service levels	N/A	13 cents	8 cents
Impact on Median Homeowner Real Estate Tax Bill		\$953	\$558
Additional funds needed to maintain unassigned fund balance at 20% of expenditures if proposed policy were adopted			\$6,000,000 or approximately 3.5 cents on the RE Tax Rate over the next 4 years

\*Borrowing at this level includes the assumption that \$30,000,000 will be received as a result of some type of property transfer (lease or sale) over the next 10 years, resulting in a lesser tax burden.

QUESTION NO: 12.g

QUESTION: What are the debt timelines associated with each funding option?

ANSWER: The models were run with the following timelines of debt issuance:


<b>Fiscal Year of Issuance</b>	<b>\$70,000,000</b>	<b>\$145,000,000</b>
FY2018	\$20,000,000	\$10,200,000
FY2019	\$30,000,000	\$56,100,000
FY2020	\$10,000,000	\$47,940,000
FY2021	\$10,000,000	




# Question 12: Affordability

- **Factual: What are Industry Metrics?**
  - Debt to Assessed Value (AV)
    - 10% state law cap; 5% City policy cap
  - Debt service to total expenses
    - 12% City policy cap. No state law cap
  - Pay-out ratio
    - Policy: 25% of debt retired in 5 years; 50% in 10 years.
  - Debt per capita
    - Regional comparisons; no law or policy cap.
- **Opinion: What is reasonable for tax payers?**


# Outstanding Tax-Supported Debt December 2016 \$51.6 Million Total



## Annual Debt Service Projection - Current Debt Service




## Annual Debt Service Projection - Debt Policy Limits @ 20 Year Term




## Annual Debt Service Projection with GMHS & MEHMS


### \$114 M GMHS/MEHMS @ 30 Year Term




## Population



## Outstanding Debt (In Millions)




## Debt per Capita







## Debt to Assessed Value




## Debt Svc vs. Expenditures



## 10-Yr Payout Ratio



## RE Tax Rate



# Two Debt Model Scenarios

- *See Hand-out*



# Risk Analysis\*

- AV Growth Rate Risk (modeled 2.5% growth)
- Interest Rate Risk (modeled 4%)
- Property Proceeds (modeled \$30M)
- Credit Downgrade
- Cost Control Risk
- Political Risk


\*Per Davenport Draft Memo dated 11/30/2016

# Mitigating Strategies\*

- Enhanced General Fund Reserves
  - 20% recommended
- Comprehensive Plan of Finance
  - Public support (referendum)
  - Clear & public discussion of the tax implications
  - Plan not overly reliant on external risk such as property proceeds
- Strategic Debt Structuring


\*Per Davenport Draft Memo dated 11/30/2016

# Tax Rate and Population





# Median Home Owner Property Tax Bill



**2017 median home value: \$647,800**

	Population	RE Tax Rate	Outstanding Debt (In Millions)	10-Yr Payout Ratio	Debt per Capita	Debt to Assessed Value	Debt Svc vs. Expenditures
Fairfax County	1,137,538.00	<b>1.218</b>	3,070,389.00	64.8%	2,699.00	1.4%	9%
Prince William County	438,580.00	<b>1.268</b>	1,074,447.00	73.8%	2,450.00	2.0%	9%
Loudoun County	363,524.00	<b>1.19</b>	1,148,829.00	65.3%	3,160.00	1.5%	11%
Arlington County	216,700.00	<b>1.049</b>	923,053.00	80.3%	4,260.00	1.3%	9%
Alexandria	150,575.00	<b>1.136</b>	440,695.00	70.1%	2,927.00	1.3%	10%
Leesburg	44,247.00	<b>1.323</b>	55,810.00	59.6%	1,261.00	0.9%	10%
Manassas	41,705.00	<b>1.388</b>	103,282.00	77.6%	2,476.00	2.0%	10%
Fredericksburg	28,213.00	<b>0.77</b>	111,192.00	59.5%	3,941.00	2.7%	8%
Winchester	27,543.00	<b>0.91</b>	106,610.00	72.9%	3,871.00	3.2%	10%
City of Fairfax	24,400.00	<b>1.072</b>	150,897.00	50.8%	6,184.00	2.7%	11%
Herndon	23,592.00	<b>1.395</b>	12,816.00	92.6%	543.00	0.3%	6%
Vienna	15,687.00	<b>1.355</b>	21,641.00	80.9%	1,380.00	0.5%	9%
Manassas Park	15,174.00	<b>1.55</b>	110,089.00	59.5%	7,255.00	8.2%	5%
Purcellville	8,075.00	<b>1.395</b>	60,525.00	51.7%	7,495.00	4.9%	6%
Falls Church - Current	13,601.00	1.315	51,124.62	76.4%	3,759.00	1.3%	8%
Falls Church - Capacity	13,601.00	1.445	121,125.00	45.6%	8,906.00	3.0%	12%
Falls Church - Full CIP	13,601.00	1.395	195,620.00	31.8%	14,383.00	4.9%	15%

# TIF's and CDA's:

## ***What Are They and Do They Make Sense for the GMHS Campus Site?***

### **Tax Increment Financing (TIF)**

TIF is a method to finance public improvements by diverting some or all of a stream of new tax revenue generated by development in a designated district for a specific period of time. Taxes diverted through TIF can be used to pay debt service on bonds issued by a city or can be used on a pay-as-you-go basis for eligible purposes, often public infrastructure to encourage private investment in new development.

*TIF is not additional tax revenue over and above taxes produced by new development.* Other special taxing mechanisms, such as Community Development Authorities, can be established to levy additional ad valorem taxes on properties within a district for public improvements or programming.

To establish a TIF district, a city designates the boundaries of a project area, advertises a plan for the financing and use of TIF revenue over a specific period of time, and holds two public hearings prior to approval of a TIF district and plan. A “base” value for properties located within a TIF district is set at January 1 of the year preceding establishment of the district. Presumably at the GMHS site, timing would occur to lock in a base value of *zero* for properties on land with no taxable value prior to transfer from public to private ownership. Value subsequently generated through sale of properties, construction of taxable structures, personal property, and business taxes, would all be considered *incremental* revenue available for specific TIF district uses. Revenue identified and diverted through TIF, however, is revenue *not* available to the City’s general fund.

*Use of TIF revenue to finance school-related costs provides no advantage to the City because the same revenue can be utilized out of the general fund for those purposes.* If a TIF district is established, some incremental revenue could be diverted for non-school uses such as public infrastructure or other facilities in support of private development. For example, an athletic facility and/or a performance center could be supported with TIF revenue, perhaps in a public-private partnership with developers seeking an anchor attraction for the site. Again, any incremental revenue diverted for these or other public purposes is revenue not available to the City’s general fund.

## **Community Development Authority (CDA )**

Another approach is for the City to create a CDA, an independent corporate entity and special tax district. At least 51 percent of landowners in a proposed district must petition the City to establish a CDA. CDAs can expedite development projects by encouraging public/private partnerships to finance infrastructure and other public improvements. The special CDA tax is limited to 25 cents/\$100 assessed value unless all landowners request a *greater* tax. A detailed development plan identifying public improvements, facilities, or programming is necessary to establish a CDA district.

CDAs have independent authority to sell revenue bonds or operate pay-as-you-go. CDA revenue can be used to finance:

- public infrastructure, including sanitary and stormwater sewers, roads, and sidewalks;
- public facilities, including recreational and cultural facilities, and public parking;
- special services such as marketing, security and maintenance;
- purchase of development rights to be dedicated as easements for conservation or open space; or
- acquisition of land.




# Discussion Topic #1

## Minimal Renovation & Addition

Option 3 and its subsets address capacity needs by constructing an addition to the existing school footprint. They address current facility conditions with needed renovations. By maintaining the existing footprint, Option 3 does not allow the opportunity for any economic development.

Option 3 renovations include roof, HVAC equipment, fire alarm, and minor IT improvements. Several facility components like bathrooms, gymnasium, media center and auditorium would be kept. Kitchen and cafeteria would be expanded.


DISCUSSION FEATURES	
Advantages	Renovating with a small addition is the most fiscally conservative pathway to address concerns.
Risks	<p>Addition and renovation have a longer project duration and more impact on students and education.</p> <p>Lower life-expectancy for the building.</p> <p>Least energy efficient, which results in increased operational costs.</p> <p>Uncertainty in long-term systems (i.e., anticipate surprises).</p> <p>Opportunity cost of no economic development potential.</p>
Capacity	1200 (Current Program) - SY 2022 1500 (Flex Program) - SY 2022
Total Budget	\$65 million
Years to Complete	5 Years
Facility Life	20-25 Years
Economic Development	None
MEHMS Capacity Met	Yes



**Participants:** Write your comments for this topic on the **BLUE** index card, they will be collected and posted.



Discussion Topic #1: Renovation & Addition Conceptual Design



**Participants:** Write your comments for this topic on the **BLUE** index card, they will be collected and posted.






# Discussion Topic #2

## Build New High School In Two Phases

Option 2 and its subsets examine phased pathways to construction of a complete new school. This eventually allows maximum use of land for economic development.

Option 2 accomplishes the full project in two phases, rather than three or four outlined in other phased considerations. Phase 1 is larger and focuses on important programming components for science, arts, labs, and shared space. Some of these programs, such as an auditorium space, could be shared by MEHMS.


DISCUSSION FEATURES	
Advantages	Phasing the project spreads the immediate debt over time. Allows for future reassessment after initial phase to evaluate next steps.
Risks	Phasing makes the overall project cost the most expensive. Logistics for phases are more complicated and difficult. Students are impacted longer. The cost of money is uncertain for future borrowing. Political will to continue the project in the future is unknown.
Capacity	1050 (Current Program) - SY 2021 1200 (Flex Program) - SY 2021 1200 (Current Program) - SY 2028 1500 (Flex Program) - SY 2028
Total Budget	\$147 million
Years to Completion	12 Years
Facility Life	50 Years
Economic Development	2 sites available in 2021 2 sites available in 2028
MEHMS Capacity Met	Yes



**Participants:** Write your comments for this topic on the **PINK** index card, they will be collected and posted.



## Discussion Topic #2: Build New High School in Two Phases Conceptual Design



**Participants:** Write your comments for this topic on the **PINK** index card, they will be collected and posted.






# Discussion Topic #3

## Build New High School One Phase

Option 5 and its subsets assess immediate construction opportunities for a new school building adjacent to the existing GMHS footprint, providing the opportunity for the maximum economic development potential as quickly as possible.


DISCUSSION FEATURES	
Advantages	This project addresses long-term capacity immediately. Full economic development potential is available earliest. Reduces the impact on students and education.
Risks	Highest immediate expense. Market risk, depending on unknown future economic development potential. Financing goes outside of fiscal policy.
Capacity (Maximum)	1200 (Current Program) – SY 2021 1500 (Flex Program) – SY 2021
Total Budget	\$117 million
Years to Completion	4 Years
Facility Life	50 Years
Economic Development	4 sites in 2021
MEHMS Capacity Met	Yes



**Participants:** Write your comments for this topic on the **GREEN** index card, they will be collected and posted.



# Discussion Topic #3: Build New High School One Phase Conceptual Design



**Participants:** Write your comments for this topic on the **GREEN** index card, they will be collected and posted.



# Discussion Topic #4: Economic Development Opportunities

## What Does Economic Development Mean for the GMHS Campus

- City can use **up to 10 acres** for commercial development
  - School site: 34 acres
  - Sale or lease of a portion of the campus.
- Create new tax revenue to pay for bonds for a new high school
- Create a great “place” on the western end of our city

**If done right, it can be something we will all enjoy and be proud of.**

January 31, 2016

1

## How much potential Economic Development?

- 10 acres: \$30M to \$40M value
- Tax Yield potential:
  - \$400k to 500k per acre
  - \$4 to \$5 M in annual taxes could finance \$50 to \$80 million in debt, depending on financing terms

January 31, 2016

2

## What Kind of Economic Development?

- Potentially four developable parcels
- Building heights similar to recent projects in City
- Actual uses and density will be set by City through land entitlement process
  - Hotel; Office; Retail; Entertainment; and Residential

January 31, 2016

3

## Potential for Shared Uses

- Commercial development must complement and fit with school campus.
- Some Ideas:
  - Conference facilities shared between a new hotel and schools
  - Shared parking for school events
  - Central office space in a larger office building
  - Possibly a shared ice rink, or pool facility
  - A shared plaza or open space
  - Shared performance space


January 31, 2016

4

**Participants:** Write your comments for this topic on the **YELLOW** index card, they will be collected and posted.



Discussion Topic #4: Economic Development Opportunities



**Participants:** Write your comments for this topic on the **YELLOW** index card, they will be collected and posted.