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Commercial Area Investments

FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 Status

S Washington St Intermodal Plaza
Des and 

Con
Con

Delayed 1 
Year

S Washington St Multimodal
(Access to Transit)

Des and 
Con

Con
Delayed 1 

Year
Maple Av & South Washington St 
Intersection

 $   1,400,000 Des Con
On 

Schedule
 $                          -   NA NA

Annandale Rd & S Washington St 
Intersection

 $   1,000,000 Des Des Con
Delayed 1 

Year
 $           1,000,000 Revenue Sharing 50%

Park Av Great Street 
(Virginia Ave to Wash Street)

 $   2,000,000 Des Des
Des and 

Con
Des and 

Con
Delayed 1 

Year
 $           2,000,000 SmartScale 0%

Streetscape Rehabilitation, 
Pedestrian Access and Safety at 
Little Falls St and N Maple Av

 $      800,000 Des Des
Des and 

Con
On 

Schedule
 $                          -   NA NA

Park Connectivity  $         60,000 
Des and 

Con
On 

Schedule
$60,000 TBD TBD

Broad St Streetscape and 
Utility Undergrounding

 $   3,000,000 Des
Des and 

Con
On 

Schedule
 $           3,000,000 SmartScale 0%

Delivery Schedule from FY17-21 CIP

West Broad 
Street Planning 

Opportunity 
Area

 $           2,000,000  $   6,243,558 South 
Washington 

Street
Planning 

Opportunity 
Area

SYIP transfer from 
existing awards

0%

Downtown 
Planning 

Opportunity 
Area

FY 2018-21 Application Needs

Program Project Cost Funding Gap Grant Program* Local Match %
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Infrastructure Maintenance and Investments

FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 Status

N Van Buren St  $   1,000,000 Con
Delayed 

TBD
 TBD 

NA or State of Good 
Repair

NA or 0%

Oak St  $      700,000 Des Con
On 

Schedule
 TBD 

State of Good Repair 
or

RSTP
0%

Roosevelt Blvd  $   1,200,000 Con
On 

Schedule
 $                          -   NA NA

South Maple Des Des Con
On 

Schedule
 $           1,200,000 Revenue Sharing 50%

Roadbed Reconstruction
Street TBD

 $   1,200,000 Des Des Con
On 

Schedule
 $           1,200,000 Revenue Sharing 50%

Broad St & Cherry St  $      600,000 Des Con
On 

Schedule
 $                          -   NA NA

Washington St & Columbia St  $      600,000 Des Con
On 

Schedule
 $                          -   NA NA

West St & Lincoln Ave  $      600,000 Des Con
Delayed 1 

Year
 $                          -   NA NA

West St & Great Falls St  $      600,000 Des Des Con
Advanced 

1 Year
 $                          -   NA NA

S Maple Av & Annandale Rd  $      600,000 Des Con
On 

Schedule
 $               600,000 Revenue Sharing 50%

Great Falls St & Lincoln Av  $      600,000 Des
On 

Schedule
 $               600,000 Revenue Sharing 50%

Pedestrian 
Accessibility and 

Safety

Pedestrian Crossings along Broad St 
at Oak St, Fairfax St, and Berry St

 $   1,000,000 Des
Des and 

Con
On 

Schedule
 $                          -   NA NA

Bicycle Bike Share  $   2,000,000 
Des and 
Install

Des and 
Install

On 
Schedule

 $                          -   NA NA

Transit 2014 and 2015 Priority Bus Shelters  $      720,800 Con
On 

Schedule
 $                          -   NA NA

Traffic Signals

Street Paving 
and 

Reconstruction

Bridges

Cost
Delivery Schedule from FY17-21 CIP

Local Match %Program Project Grant Program*Funding Gap
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Non-Commercial Area Investments

FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 Status

Washington and
 Old Dominion 

Trail

W&OD Trail Plazas
(cost updated since CIP to reflect 
adopted Master Plan)

 $   3,576,000 
Des and 

Con
Des and 

Con
Des and 

Con
Des and 

Con
Delayed 1 

Year
 $           3,536,000 

Recreational Trails 
Program

Transportation 
Alternatives Program

20%

20%

North Maple Avenue  $      100,000 
Des and 

Con
On 

Schedule
 $                          -   NA NA

Other Cases, TBD  $   1,000,000 
Des and 

Con
Des and 

Con
Des and 

Con
Des and 

Con
Des and 

Con
On 

Schedule
 $           1,000,000 

HSIP (use in 3-year 
blocks of 500k),

0.5 cent tax increase
0%

Roosevelt Street  $   1,635,647 Con
On 

Schedule
 $                          -   NA NA

Mount Daniel Elementary SRTS TBD Des Con
On 

Schedule
 TBD TBD TBD

Non-
Commercial

Total

Cost

Neighborhood 
Traffic Calming

Local Match %Program Project
Delivery Schedule from FY17-21 CIP

Funding Gap Grant Program*
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Project Ideas for FY 18-22 CIP, not included in this grant cycle
Program Project Cost Status Funding Gap

Potential Grant 
Pgroam

Local Match %

South 
Washington 

Street Planning 
Opportunity 

Area

Sidewalk to Tinner Hill  $      100,000 
No 

Schedule
 $               100,000 NVTA 30% 0%

Centralized Parking Structure  $   5,000,000 
No 

Schedule
 $           5,000,000 NVTA 70% 0%

Kaiser Garage Elevator  $      500,000 
No 

Schedule
 $               500,000 TBD TBD

Pedestrian 
Accessibility and 

Safety
Neighborhood Sidewalks

 $1,000,000 
per mile 

No 
Schedule

 $1,000,000 per 
mile 

TBD TBD

15-minute all day service along 
Washington Street and Broad 

Street
 TBD 

No 
Schedule

 TBD TBD TBD

East Falls Church Metro 2nd 
Entrance

 $ 96,100,000 
No 

Schedule
 $         96,100,000 TBD TBD

Seven Corners Transit/Ped/Bike 
Bridge

 TBD 
No 

Schedule
 TBD TBD TBD

* Most projects utilize grant programs. To highlight programs with grant funding needs, grant programs are only shown for projects with funding gaps.

LEGEND
Des
Des and Con
Des and Install Project in Design and Installation Phase
Con

Increase transit reliability and functionality

Project Motivation

Project completed or expected to be completed

Project in Design Phase
Project in Design and Construction Phase

Project in Construction Phase

Increase access to the East Falls Church Metro. Arlington 
County draft CIP provides cost estimate and scheduled 
construction in FY 24-26
Support redevelopment of Seven Corners and the Eden 

Center

Transit

Increase neighborhood access in the Tinner Hill area and 
to the Tinner Hill Historic Site

Downtown 
Planning 

Opportunity 
Area

Support "park once and walk" in the Downtown area. 
Support smaller scale infill development.

Complete missing links in the City's sidewalk network
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