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April 26, 2018

Subject: VAN BUREN BRIDGE CONSTRUCTION

Dear Resident:

Due to project delays, the Van Buren Bridge project is not anticipated to open until the end of June 2018. The primary reason for the delay is the Contractor’s election to use a different kind of pile in the bridge abutments. At the current rate of progress, we expect the Contractor to complete the project by end of June, but this could be delayed due to different factors, like weather, that are outside of our control.

[bookmark: _GoBack]The City of Falls Church would prefer the project be completed earlier and we are doing everything we can to expedite the work, including allowing weekend work. We have been holding weekly meetings with the Contractor to ensure the work is moving along.

We will continue to maintain a safe worksite and ensure pedestrian, bicycle, and vehicle detours are maintained. I apologize for the delays and share many of your frustrations with the slow progress of this project.

More information on this project, as well as project updates, are available at the City’s project website: http://www.fallschurchva.gov/1568/Van-Buren-Bridge

If you have concerns or questions at any time please call James Mak at 703-248-5105 or via email at jmak@fallschurchva,gov. In the event of an emergency outside of business hours please call the City of Falls Church Police non-emergency line at 703-241-5053 (TTY 711).

Sincerely,
[image: ]

James Mak
CIP Engineering Manager
Department of Public Works
City of Falls Church
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